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I. Kort prosjektpresentasjon
Den østerrikske filosofen Ludwig Wittgenstein (1889-1951) publiserte i 
sin levetid bare ett eneste filosofisk verk, Tractatus Logico-Philo-
sophicus. Da han døde, etterlot han seg upubliserte manuskripter på mer 
enn 20.000 sider. 
Siden har store deler av hans etterlatte skrifter blitt publisert i bok-
form. Disse bøkene har sammen med Tractatus lagt grunnlaget for Wit-
tgensteins anerkjennelse verden over som en av vårt århundres mest 
markante og innflytelsesrike filosofer. Fremdeles er det imidlertid 
betydelige deler av skriftene som ikke er publisert.
Målsetting og bakgrunn
Målsettingen til Wittgensteinarkivet ved Universitetet i Bergen er: 
- å produsere en komplett, maskinleselig versjon av Ludwig Wittgen-
steins etterlatte skrifter
- å utvikle programvare for presentasjon og analyse av tekstene i 
vitenskapelig arbeid
- å stille de maskinleselige tekstene og analyseredskapene til dis-
posisjon for vitenskapelig ansatte ved Universitetet i Bergen og 
gjestende forskere
Fordi tekstene legges til rette på datamaskin, vil det være mulig å 
behandle dem med programmer for edb-assistert tekstanalyse. Dermed vil 
det være enkelt å presentere tekstene i ulike formater og å foreta raske 
oppslag, søk og utvalg. 
Det vil f.eks. være mulig å fremstille alfabetiske eller frekvenssort-
erte ordlister og konkordanser av ulike slag på meget kort tid. Ved 
hjelp av søkeprogrammer vil man på et øyeblikk kunne finne bestemte tek-
stdeler som ord, setninger, sider og avsnitt. Tekstene vil kunne pre-
senteres i renskrevet form, i ulike formater tilpasset ulike 
forskningsoppgaver.
Wittgenstein omarbeidet ofte sine manuskripter flere ganger. De er 
fulle av overstrykninger, rettelser, alternativer, innskudd, henvis-
ninger og lignende. For å kunne gjengi tekstene på en så fullstendig og 
kildetro måte som mulig utarbeider Wittgensteinarkivet en egen regis-
trerings-standard, - et såkalt kodesystem. Derfor blir det også 
utviklet spesialprogramvare som er istand til å utnytte dette kodesys-
temet i presentasjon og analyse av tekstene.
Wittgensteinarkivet ved Universitetet i Bergen ble opprettet i 1990. 
Men arbeidet med tilrettelegging av Wittgensteins etterlatte skrifter i 
Norge startet allerede i 1981, med opprettelsen av Det norske Wittgen-
steinprosjektet. Dette prosjektet var et samarbeidstiltak mellom lan-
dets fire filosofiske institutter. I 1984 ble prosjektet lagt til NAVFs 
edb-senter for humanistisk forskning. Prosjektet ble avsluttet i 1987.
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Wittgensteinarkivet ved Universitetet i Bergen har fått overta produk-
tene fra Det norske Wittgensteinprosjektet. Disse produktene omfatter 
bl.a. transkripsjoner av ca 3.200 sider, og utgjør en vesentlig forut-
setning for Wittgensteinarkivets videre arbeid.
Fremdriftsplan
Wittgensteinarkivet ved Universitetet i Bergen ble startet 1. juni 
1990, foreløpig for en periode på tre og et halvt år. Ved utløpet av 
denne perioden skal transkripsjoner av 7.500 sider og de viktigste 
delene av programvaren foreligge. Fra 1. september 1991 vil prosjektet 
ta imot gjesteforskere.
På grunnlag av en ekstern evaluering i 1993 vil Universitetet ta still-
ing til om prosjektet skal fullføres i løpet av en periode på ytterlig-
ere to og et halvt år.
Organisering
Wittgensteinarkivet ved Universitetet i Bergen arbeider på grunnlag av 
en tillatelse fra Wittgensteins litterære testamentforvaltere, profes-
sorene G.E.M. Anscombe (Cambridge), Anthony Kenny (Oxford), Peter Winch 
(Urbana-Champaign, Illinois) og Georg Henrik von Wright (Helsingfors).
Wittgensteinarkivet ble opprettet av Det akademiske kollegium ved Uni-
versitetet i Bergen. Det er organisert som et delvis eksternt finansi-
ert forskningsprosjekt ved Filosofisk insti-tutt. Prosjektet har sitt 
eget budsjett og sitt eget styre. 
Prosjektstyrets leder er professor Beatrice Sandberg, Germanistisk 
institutt. Prosjektansvarlig ved Filosofisk institutt er professor Tore 
Nordenstam.
Wittgensteinarkivet er samlokalisert med Norsk Termbank (Nordisk insti-
tutt), og samarbeider med Norsk Termbank om administrative og edb-rela-
terte tjenester.
Finansiering
Universitetet i Bergen mottok i 1990 økonomisk støtte til prosjektet 
fra Meltzerfondet (Bergen) og Nansenfondet (Oslo). 
Personale
I 1990 hadde Wittgensteinarkivet følgende personale: Stipendiat Claus 
Huitfeldt var daglig leder for prosjektet og ansvarlig for registre-
ringsstandard og systemutvikling. Konsulent Alois Pichler foresto tran-
skripsjonsarbeidet. Førsteamanuensis Dinda L. Gorlée var rådgiver for 
prosjektet i almenlingvistiske spørsmål. 
Prosjektet mottok dessuten faglig assistanse fra stipendiat Josef G.F. 
Rothhaupt, som var gjesteforsker ved prosjektet.
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II. Bakgrunn
1. Wittgensteins etterlatte skrifter
Interessen for den østerrikske filosofen Ludwig Wittgenstein (1889-
1951) er ikke begrenset bare til faget filosofi - også i psykologi, 
informasjonsvitenskap, logikk, matematikk, og generelt innenfor språk- 
og litteraturvitenskapene og i samfunnsvitenskapene er hans synspunkter 
gjenstand for vedvarende oppmerksomhet og diskusjon.
Wittgenstein utga i sin levetid bare ett eneste filosofisk verk, Trac-
tatus Logico-Philosophicus (1921). Dette verket alene er nok til å 
sikre ham en sentral plass i vårt århundres filosofihistorie. Nettopp 
derfor knytter det seg stor interesse til de ca 20.000 sider upubliserte 
manuskripter han 
etterlot seg ved sin død i 1951.
Siden har Wittgensteins litterære testamentforvaltere, G.E.M. Anscombe, 
Rush Rhees og Georg Henrik von Wright, stått for utgivelsen av store 
deler av de etterlatte skriftene i bokform. Disse bøkene har sammen med 
Tractatus lagt grunnlaget for Wittgensteins anerkjennelse verden over 
som en av vårt århundres mest markante og innflytelsesrike filosofer.
 
Suhrkamps "Werkausgabe in 8 Bänden", som omfatter nesten alt som er utg-
itt av Wittgensteins skrifter i bokform, utgjør idag ca 3.500 trykte 
boksider. Fremdeles er det altså betydelige deler av de etterlatte 
skriftene som ikke er publisert. 
Dette er imidlertid ikke til å undres over, når en tar i betraktning at 
Wittgensteins manuskripter er fulle av overstrykninger, rettelser, 
alternativer, innskudd, henvisninger og lignende, og at han dessuten 
ofte omarbeidet sine manuskripter flere ganger, slik at mange av teks-
tene er mer eller mindre omfattende bearbeidelser av andre tekster. Å 
redigere dette materialet for utgivelse i sin helhet i bokform med angi-
velse av alle detaljer i originaltekstene, er derfor en ytterst krev-
ende oppgave, såvel faglig som økonomisk. 
Wittgensteins litterære testamentforvaltere innledet i 1970-årene et 
samarbeid med en forskergruppe ved Universitetet i Tübingen. Prosjektet 
ble ledet av professor H.J. Heringer og Hr. M. Nedo, og hadde som formål 
å legge grunnlaget for en historisk-kritisk samlet utgave av Wittgen-
steins etterlatte skrifter i bokform. Prosjektet ble imidlertid nedlagt 
i 1980, uten at dets arbeid hadde ført til noen utgivelse. Hr. Nedo har 
senere fortsatt arbeidet, siden 1980 i Cambridge.
2. Det norske Wittgensteinprosjektet
I Norge startet arbeidet med tilrettelegging av Wittgensteins etter-
latte skrifter allerede i 1981, med opprettelsen av Det norske Wittgen-
steinprosjektet. Dette prosjektet var et sam-arbeidstiltak mellom 
landets fire filosofiske institutter. I 1984 ble prosjektet lagt til 
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NAVFs edb-senter for humanistisk forskning. Prosjektet var finansiert 
utelukkende fra norske kilder, hovedsaklig av Norges allmennvitenskape-
lige forskningsråd (NAVF).
Dette prosjektet tok ikke sikte på noen bokutgivelse, men på å til-
rettelegge skriftene i maskinleselig form, dvs. for datamaskin. Det 
norske Wittgensteinprosjektet transkriberte ca 3.200 sider og utviklet 
spesialprogramvare for presentasjon, indeksering og søking i materia-
let. 
Prosjektet hadde imidlertid ikke sikret seg noen rett til å distribuere 
kopier av materialet. I 1984 mottok prosjektet tilleggsmateriale på mer 
enn 4.000 sider fra medlemmer av det tidligere Tübingenprosjektet. Ret-
tighetene til dette materialet var omstridt. Uklarthetene gjorde det 
også vanskelig å avklare Det norske Wittgensteinprosjektets rett til å 
distribuere eget materiale. Uten en slik rett viste det seg umulig å 
finansiere fortsatt virksomhet. Det norske Wittgensteinprosjektet ble 
avsluttet i 1987, uten at noen av dets produkter var gjort generelt 
tilgjengelig for forskere.
For nærmere informasjon om Det norske Wittgensteinprosjektet, se "The 
Norwegian Wittgenstein Project. Report 1988", Claus Huitfeldt and Viggo 
Rossvær, Report Series from the Norwegian Computing Centre for the 
Humanities, 44 (ISBN 82-7283-052-3).
3. Opprettelsen av Wittgensteinarkivet ved Universitetet i 
Bergen
Claus Huitfeldt, som hadde fungert som daglig leder for Det norske Wit-
tgensteinprosjektet i perioden 1985-87, tok i september 1989 kontakt 
med direktøren ved Universitetet i Bergen og forslo opprettelse av et 
Wittgensteinarkiv ved institusjonen.
Etter behandling av forslaget ved Filosofisk institutt 02.11.89 og Det 
historisk-filosofiske fakultet 14.11.89 vedtok Det akademiske kollegium 
24.11.89 å opprette en interimsgruppe som fikk i oppdrag å forberede 
saken for endelig behandling. 
Interimsgruppen besto av professor Orm Øverland (Engelsk institutt), 
professor Tore Nordenstam (Filosofisk institutt), amanuensis Ivar Utne 
(Nordisk institutt), rådgiver Oddmund Søilen (administrasjonen), og 
stipendiat Claus Huitfeldt (Filosofisk institutt). Øverland var inter-
imgruppens formann og Huitfeldt fungerte som dens sekretær.
I brev av 12.01.90 til Wittgensteins testamentforvaltere, som etter 
Rush Rhees' død i 1989 foruten professor G.E.M. Anscombe og professor 
Georg Henrik von Wright også inkluderte professor Peter Winch, orien-
terte interimsgruppen testamentforvalterne om de foreløpige planer og 
foreslo følgende:
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"1. The Wittgenstein Archives at the University of Bergen may register on computer storage 
media all of Ludwig Wittgenstein's posthumous writings to which your copyright pertains.
 2. The Wittgenstein Archives at the University of Bergen may give scholars at the University 
of Bergen and its visitors access to the transcriptions stored in machine readable form on 
location in Bergen.
Our conditions would be the following:
 a. Copies of the transcriptions produced in Bergen will not be distributed to other parties. 
 b. Paper printouts of the transcriptions produced in Bergen will be distributed to the literary 
executors, under the condition only that any further distri-bution or commercial use should 
be discussed with us.
 c. The Wittgenstein Archives at the University of Bergen does not intend to publish or make 
commercial use of its transcriptions. Should, however, this seem desirable in the future, it is 
understood that publication can only be done with the agreement of the copyright holders."
Testamentforvalternes svar av 23.01.90 lyder som følger:
"The owners of the copyright in the Nachlass of the late Ludwig Wittgenstein: Professor 
G.E.M. Anscombe, Professor Peter Winch, and Professor Georg Henrik von Wright agree to the 
proposals 1. and 2. under conditions a., b., and c. of your letter to us of 12 January 1990. We 
should like to be kept informed of the membership of the committee appointed by your Univer-
sity to manage the Wittgenstein Archive, and of subsequent changes in its composition."
Interimgruppen henvendte seg til NAVF og ba om å få overført materiale 
fra Det norske Wittgensteinprosjektet, - dvs. prosjektets egen-produ-
serte transkripsjoner på ca. 3.200 sider, programvare og dokumentasjon. 
Denne søknaden ble innvilget av NAVF i brev av 11.01.90. 
Interimgruppen leverte også søknader om økonomisk støtte til NAVF, 
Meltzerfondet og Nansenfondet.
Parallelt med dette forberedende arbeidet utarbeidet Claus Huitfeldt 
utkast til en ny registreringsstandard, deltok på et møte i Text Encod-
ing Initiative i Oxford i februar 1990, og påbegynte systemutvikling-
sarbeid.
Georg Henrik von Wright besøkte Universitetet i Bergen i begynnelsen av 
april 1990 og fikk en grundig orientering om planene. I forbindelse med 
besøket holdt han en gjesteforelesning.
Interimgruppen leverte sin prosjektplan 26.02.90. Planen ble behandlet 
av Det historisk-filosofiske fakultet 19.04.90 og endelig vedtatt av 
Det akademiske kollegium i møte 03.05.90. Det akademiske kollegiums 
vedtak og prosjektplanen er gjengitt i sin helhet nedenfor (jfr. III).
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III. Prosjektplan
Det akademiske kollegium ved Universitetet i Bergen gjorde i møte 3. mai 
1990 følgende vedtak:
"1. Det opprettes et Wittgensteinarkiv som et forskningsprosjekt ved Universitetet i Bergen for 
tidsrommet 01.06.90-31.12.93 i samsvar med forslag fra prosjektgruppen og universitets-
direktørens saksforelegg.
 2. Spørsmålet om forlengelse av prosjektet vurderes bl.a. ut fra en faglig evaluering av arkivets 
virksomhet.
 3. Det stilles kr 42.000,- til disposisjon for arkivet for 1990. Det arbeides videre med å skaffe 
ekstern finansiering av prosjektet.
 4. Saken oversendes Filosofisk institutt for oppfølging."
Det forslaget fra prosjektgruppen som det refereres til i vedtakets 
punkt 1 inneholdt blant annet den prosjektplan av 26.02.90 som her 
følger.
Det akademiske kollegium sluttet seg til Det historisk-filosofiske 
fakultets forslag om at prosjektstyret skulle få følgende sammenset-
ning:
2 medlemmer oppnevnt av og fra Filosofisk institutt
1 medlem fra Norsk Termbank oppnevnt av Nordisk institutt
2 medlemmer oppnevnt av Det historisk-filosofiske fakultet 
1 medlem fra administrasjonen oppnevnt av
  universitetetsdirektøren
Forøvrig innebar Det akademiske kollegiums vedtak ingen endringer i 




Prosjektets primære målsetting er:
- å produsere en komplett, maskinleselig versjon av Ludwig Wittgen-
steins etterlatte skrifter
- å utvikle programvare for presentasjon og edb-støttet analyse av 
tekstene i vitenskapelig arbeid
- å stille de maskinleselige tekstene og analyseredskapene til dis-
posisjon for vitenskapelig ansatte ved Universitetet i Bergen 
(UiB) og gjestende forskere
Sekundære mål er:
- å opparbeide generell kompetanse og utvikle generelt anvendbare 
registreringssystemer og programvare for tilrettelegging, bear-
beiding og analyse av tekstlige primærkilder
- å bidra til en intensivering av samarbeidet mellom de relevante 
fagmiljøer ved UiB og internasjonal Wittgensteinforskning
- å etablere og videreutvikle et samarbeid mellom de edb-faglige 
miljøer ved UiB's historisk-filosofiske fakultet og edb-faglige 
miljøer som arbeider innefor nærliggende emneområder nasjonalt og 
internasjonalt, spesielt med det såkalte Text Encoding Initiative
2. Organisasjon og ledelse
Prosjektets navn er The Wittgenstein Archives at the University of Ber-
gen (WAB). 
WAB er et delvis eksternt finansiert prosjekt ved Filosofisk institutt, 
med sitt eget budsjett og sitt eget prosjektstyre. Prosjektets ansatte 
har stemmerett ved Filosofisk institutt.
Prosjektet ledes av en daglig leder (NAVF-stipendiat Claus Huitfeldt) 
og en prosjektansvarlig (professor Tore Nordenstam). Styringsorgan for 
WAB er et Prosjektstyre med følgende sammensetning:
2 medlemmer oppnevnt av og fra Filosofisk institutt
1 medlem fra Norsk Termbank oppnevnt av Nordisk institutt
1 medlem oppnevnt av og fra Germanistisk institutt
1 medlem oppnevnt av Det historisk-filosofiske fakultet
1 medlem fra administrasjonen oppnevnt av
  Universitetsdirektøren
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Prosjektstyret velger selv leder. Daglig leder av WAB er styrets 
sekretær.
Prosjektstyret fremmer budsjettforslag for WAB til overordnede sty-
ringsorganer og er ansvarlig for at framdriften av prosjektet er i sams-
var med de vedtatte planer og budsjetter. Styringsgruppen rapporterer 
til overordnede styringsorganer med gjenpart til de institutter som er 
representert i prosjektstyret.
Professor Nordenstam vil, som prosjektansvarlig, ha anvisningsrett og 
vil bistå den daglige leder i faglige spørsmål. Rapporter til prosjekt-
styret om prosjektets framdrift bør være undertegnet av både daglig 
leder og den prosjektansvarlige.
WAB lokaliseres til Norsk Termbank (Nordisk institutt). WAB samarbeider 
med Norsk Termbank om edb-relaterte og løpende administrative tjenes-
ter.
Prosjektets eksternt finansierte budsjett administreres av Oppdrag-
savdelingen.
3. Personale og arbeidsfordeling
Til prosjektet knyttes tre stillinger: 
1) Daglig leder i hel  stilling
2) Konsulent    i hel  stilling
3) Fagkonsulent i halv stilling
Dessuten vil flere av de fast ansatte ved Filosofisk institutt knyttes 
til prosjektet.
Daglig leder har ansvar for prosjektets daglige drift og løpende admin-
istrasjon, samt utvikling og vedlikehold av programvare. Daglig leder 
må derfor foruten filosofisk kompetanse og noe administrativ erfaring 
ha høyt spesialiserte edb-faglige kunnskaper og ferdigheter. 
Stipendiat Claus Huitfeldt har sagt seg villig til å fungere som 
prosjektets daglige leder, og har søkt NAVF om anledning til å få dis-
ponere 35-45% av sin arbeidstid til administrative og systemtekniske 
oppgaver. Resten av tiden vil benyttes til egen forskning. 
Huitfeldts dr.art.-arbeid vil være knyttet både til de filosofiske og 
informasjonsteknologiske aspekter ved 
prosjektet. Huitfeldts egen forskning vil således også være et bidrag 
til prosjektets arbeid. Huitfeldt har utført et omfattende forarbeid 
til denne siden ved prosjektets virksomhet.
Konsulentens hovedoppgave vil være transkripsjon av tekst. Dessuten vil 
konsulenten utføre 1. korrekturlesing, samt noe forefallende kontorar-
beid. Konsulenten må foruten ferdigheter i tekstbehandling eller 
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maskinskriving og noe kjennskap til Wittgenstein, ha solid tyskspråklig 
bakgrunn. Helst bør konsulenten selv være tyskspråklig. Stillingen vil 
derfor bli utlyst også ved tyske og østerrikske universiteter.
Fagkonsulentens oppgaver vil være kvalitetskontroll av prosjektets reg-
istreringsstandard i dets innledende fase, løpende kvalitetskontroll av 
tekstene og språkfaglig konsulentbistand i forbindelse med utvikling og 
tilpasning av metoder for edb-assistert tekstanalyse. 
Fagkonsulenten bør være tyskfilolog med kompetanse som amanuensis eller 
mer. Det vil sannsynligvis være grunnlag for å forene ovennevnte opp-
gaver med egen forskning knyttet til prosjektet. Det vil i så fall være 
aktuelt å vurdere omfanget av disse oppgavene utfra omfanget av egen 
forskning. Dersom fagkonsulenten ikke er interessert i å knytte noe av 
sin forskning til prosjektet, kan det bli aktuelt å benytte stillingen 
til noe transkripsjonsarbeid.
Prosjektansvarlig, professor Tore Nordenstam, vil bistå den daglige 
leder i faglige spørsmål. Nordenstam vil dessuten være Huitfeldts 
veileder i dr.art.-studiet. Nordenstam vil dermed også gjennom denne 
veiledningen ta del i prosjektets faglige arbeid.
Også andre vitenskapelig ansatte ved Filosofisk institutt vil knyttes 
til prosjektet. Førstelektor K.S. Johannessen vil ta del i arkivets 
løpende virksomhet i forbindelse med fortolknings- og redigeringsrelat-
erte spørsmål. Både Johannessen og førsteamanuensis Arild Utaker ønsker 
dessuten å knytte deler av sitt eget forsknings- og undervisningsarbeid 
til prosjektet.
Filosofisk institutt anslår den forventede innsatsen fra instituttets 
fast ansatte til mellom et halvt og ett forskerårsverk pr. år.
Prosjektet vil altså innebære arbeid såvel på doktorgrads- som på post-
doktoralt nivå. Det vil inkludere arbeid innenfor både filosofi og 
humanistisk informasjonsteknologi, og også kunne knyttes til forskning-
sarbeid innenfor germanistikk.
4. Lokalisering, administrative rutiner og infrastruktur
Prosjektet lokaliseres til Norsk Termbank, Strømgaten 53. F.o.m. 
01.06.90 disponerer prosjektet ett kontor med to arbeidsplasser, f.o.m. 
01.09.90 ytterligere et kontor. Kontorene har egen telefonlinje. På 
grunn av det utstrakte samarbeidet med forskere som ikke er formelt 
ansatt ved prosjektet, bør det på noe lengre sikt skaffes flere eller 
relativt romslige kontorer.
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Senest f.o.m. åpningen av arkivet for gjestende forskere, 01.06.91, må 
det i umiddelbar tilknytning til prosjektets kontorer skaffes minst ett 
større arbeidsrom til gjestende forskere. Dersom det ikke finnes rom 
for dette innenfor Norsk Termbanks nåværende arealer, bør en vurdere om 
prosjektets kontorer kan forbindes med lokaler i Strømgaten 51.
I forbindelse med åpningen av arkivet bør styringsgruppen sørge for at 
arealbehovene blir vurdert i lys av besøksfrekvensen. Da arkivet vil 
være et "ansikt utad", bør en også sørge for at de lokalene som er tenkt 
til gjestende forskere holder en høy standard. 
Prosjektet samarbeider med Norsk Termbank om daglige administrative og 
edb-relaterte tjenester. Dette betyr at prosjektet låner maskinres-
surser som kopimaskin, skrivere etc. og får nødvendig kontorhjelp og 
driftsassistanse fra Norsk Termbank. Dersom dette påfører Norsk Term-
bank ekstra utgifter av betydning, skal de godtjøres av prosjektets 
midler. De praktiske detaljer avgjøres ved avtale mellom prosjektets 
daglige leder og Norsk Termbanks daglige leder.
Oppdragsavdelingen har ansvar for oppfølging og iverksetting av 
eksternt finansiert budsjett og fører prosjektets regnskap. Lønnsmidler 
administreres av Oppdragsavdelingen direkte, drifts- og invester-
ingsmidler etter anvisning fra prosjektansvarlig.
5. Fremdriftsplan
I perioden 01.06.90-31.12.93 planlegger en ferdigstilling av de mest 
vesentlige delene av systemprogramvaren og ca 7.500 sider tekst. Dette 
arbeidet omfatter: 
- Revisjon, optimalisering og videre utvikling av NWP's  tilretteleg-
gings- og analyseredskaper, samt utvikling av  ytterligere programvare.  
   Planer og spesifikasjoner for dette arbeidet er for en stor del 
allerede utarbeidet av Claus Huitfeldt, og foreligger i utkast. 
Arbeidsmengden forbundet med disse oppgavene vil være størst i prosjek-
tets to første halvår, for deretter gradvis å avta. Registreringsstan-
darden utvikles i samarbeid med fagkonsulent. Forøvrig utføres arbeidet 
av prosjektets daglige leder.  
- Konvertering og ferdigstilling av ca 3.200 sider transkripsjoner 
overført fra Det norske Wittgensteinprosjektet (NWP) ved prosjektstart. 
  Dette arbeidet går i to faser: 1) Automatisk konvertering i løpet av 
prosjektets tre første halvår utføres av prosjektets daglige leder. 2) 
Ferdigstilling i løpet av prosjektets 5. og 6. halvår utføres av 
prosjektets konsulent (anslått til 30 sider pr dag) med assistanse fra 
fagkonsulenten. Materialet er dermed i brukbar stand allerede etter 3. 
halvår, men ferdigstilt først etter 6. halvår. 
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 - Transkripsjon og ferdigstilling av ytterligere ca 4.300 sider   tekst 
("nytt" materiale), hovedsaklig de 18 "Bände" (katalognr   105-122) fra 
perioden 1929-1940. Dette arbeidet vil påbegynnes i løpet av prosjek-
tets første halvår med en mindre testproduksjon på ca 200 sider, og avs-
luttes i løpet av 5. halvår. Konsulenten forestår transkripsjon 
(anslått til 16 sider pr dag + en dag pr tekst) og 1. korrektur (anslått 
til 32 sider pr dag + en dag pr tekst), fagkonsulenten kvalitetskontroll 
og evt. ytterligere korrektur (anslått til 20 sider pr dag).
- Utvikling og tilpasning av rutiner og datamateriale for edb-assistert 
tekstanalyse. Det er her tale om å tilpasse metoder for behandling av 
slike faktorer som ortografisk avvik, rotlemmatisering, homografsepare-
ring, sammenføyninger, sammentrekninger, o.l. Dette vil også innebære 
en omfattende bearbeiding av korpusets ordlister. Arbeidet kan i stor 
grad automatiseres, men vil også medføre betydelig manuell bearbeiding. 
Arbeidet utføres i samarbeid mellom daglig leder, fagkonsulent og kon-
sulent, hovedsaklig i løpet av prosjektets to siste halvår.
2. halvår 1990:
 - Revisjon og optimalisering av registreringsstandard, programvare for 
transkripsjonsstøtte, filtreringsprofiler og papirutskrift. 
 - Konvertering av 1600 sider fra NWP
 - Transkripsjon av 200 sider "nytt" materiale (testproduksjon)
   Totalt vil det nå foreligge 3.400 sider i maskinleselig form, hvorav 
1600 sider er bruksklare.
1. halvår 1991:
 - Videreutvikling og optimalisering av programvare for skjermpresen
tasjon og indeksering av og søking i tekstene enkeltvis, samt utskrift 
av alfabetiske og frekvenssorterte lister m.m.
 - Konvertering av 900 sider fra NWP
 - Transkripsjon av 1050 sider "nytt" materiale 
 - Kvalitetskontroll og ferdigstilling av 1500 sider
   Totalt vil det nå foreligge 4.450 sider i maskinleselig form, hvorav 
3.750 sider er bruksklare og 1.500 sider ferdigstilt.
2. halvår 1991:
 - "Åpning" av arkivet for gjestende forskere. 
 - Utvikling av indekseringsprogram og tekstsøkesystem med filtrering-
sprofiler slik at brukerprogramvaren kan addressere hele korpuset sam-
tidig. 
 - Konvertering av 700 sider fra NWP
 - Transkripsjon av 1050 sider "nytt" materiale 
 - Kvalitetskontroll og ferdigstilling av 1500 sider
   Totalt vil det nå foreligge 5.500 bruksklare sider i maskinleselig 
form, hvorav 3.000 sider er ferdigstilt.
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1. halvår 1992:
 - Optimalisering og integrering av tekstsøkesystem med programmer for 
presentasjon av indeks, konkordans og frekvensordliste. Program for 
"Ähnlichkeitssuche". 
 - Transkripsjon av 1050 sider "nytt" materiale 
 - Kvalitetskontroll og ferdigstilling av 1500 sider
   Totalt vil det nå foreligge 6.550 bruksklare sider i maskinleselig 
form, hvorav 4.500 sider er ferdigstilt.
2. halvår 1992:
 - Tilpasning av rutiner og datamateriale samt metodeutvikling for 
regel- og ordboksbasert edb-støttet tekstanalyse.
 - Transkripsjon av 950 sider "nytt" materiale 
 - Kvalitetskontroll og ferdigstilling av 1500 sider
   Totalt vil det nå foreligge 7.500 bruksklare sider i maskinleselig 
form, hvorav 6.000 sider er ferdigstilt.
1. halvår 1993:
 - Optimalisering, ferdigstilling og dokumentasjon av prosjektets sys-
temprogramvare. 
 - Kvalitetskontroll og ferdigstilling av 1500 sider
 - Normalisering og tilpasning av ordlister m.m. for edb-støttet tek-
stanalyse. 
   Totalt vil det nå foreligge 7.500 bruksklare sider i maskinleselig 
form, hvorav samtlige er ferdigstilt.
2. halvår 1993:
 - Avslutning og ferdigstilling av arbeidet med normalisering og til-
pasning av ordlister m.m. for edb-støttet tekstanalyse. 
 - Sluttrapportering.
Ved prosjektperiodens slutt skal følgende tekster foreligge i tran-
skribert og ferdigstilt stand: Katalognr 105-22, 129-30, 147, 162b, 
171, 173, 175-77, 213 og 228-30.
Det vil være brukt i underkant av 9 årsverk, hvorav drøyt halvparten til 
administrasjon, systemutvikling og forskning, resten til ren tekstbear-
beiding (transkripsjon, 1. korrektur og kvalitetskontroll). 
For en fullføring av prosjektet med tilrettelegging av hele Wittgen-
steins Nachlaß skulle det da være behov for ytterligere knappe 8 årsverk 
til innskriving og bearbeiding av tekst. Dette vil kunne gjennomføres 
innen rammen av ytterligere to og et halvt års drift, med to konsulenter 
og en fagkonsulent i hel stilling. Det antas at det i en slik fortset-
telse av prosjektet ikke vil være nødvendig med ytterligere systemut-
vikling.
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6. Budsjett for perioden 01.06.90-31.12.93
1) Vitenskapelig utstyr m.v. 
 1990
1 arbeidsstasjon daglig leder    45.000
1 arbeidsstasjon fagkonsulent    15.000
1 arbeidsstasjon konsulent       15.000
Programvare                      30.000
Diverse kontorrekvisita          10.000
SUM                                     115.000
 1991
1 arbeidsstasjon gjester         15.000
Laserskriver                     20.000
SUM                                      35.000
2) Lønnskostnader
a) Daglig leder,   1 stilling i 43 mnd. 01.06.90-31.12.93
b) Konsulent,      1 stilling i 40 mnd. 01.09.90-31.12.93
Det budsjetteres med daglig leder og konsulent i ltr 25.
3) Driftskostnader
Løpende driftsutgifter (telefon, porto, kopiering,
litteratur, rekvisita) stipuleres til kr 60.000 pr år.
Reisemidler stipuleres til kr 50.000 pr år.
     SUM kr 110.000 pr år.
4) Samlet budsjett 01.06.90-31.12.93 (tall i hele tusen)
               1990      1991      1992      1993        
Daglig leder   110       188       188       188 
    + sos.utg.   43        73        73        73
Konsulent      63       188       188       188 
  + sos.utg.   24        73        73        73
  
V.sk. utstyr  115        35        -         -
Drift          55       110       110       110
SUM           410       667       632       632
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7.Finansieringsplan for perioden 01.06.90-31.12.93
Denne finansieringsplanen er basert på samfinansiering mellom UiB, NAVF 
og eksterne fonds. Ingen av de aktuelle finansieringskildene har pr 
dato gitt tilsagn om støtte. Planen baserer seg på følgende antagelser:
1990
     1) Vitenskapelig utstyr m.v.
   Ved omdisponering av Huitfeldts stipend fra NAVF
        følger en PC, som tilsvarer ca kr 15.000. 
  2) Lønnskostnader
a) Daglig leder. Ved omdisponering av Huitfeldts
   stipend fra NAVF vil NAVF dekke lønnsutgifter til
   prosjektleder samt ca 15% overhead til UiB, og det
   antas at UiB dermed ikke vil kreve de vanlige 38.9%
   til dekning av sosiale utgifter.
b) Konsulent. 
             ---
  3) Driftskostnader
  ---
1991
     1) Vitenskapelig utstyr m.v.
  ---
  2) Lønnskostnader
a) Daglig leder. Dekkes av NAVF, som for 1990. 
b) Konsulent. Dekkes over UiB's budjsett. 
  3) Driftskostnader
   Dekkes over UiB's budsjett. 
1992
     1) Vitenskapelig utstyr m.v.
   Ingen utgifter budsjettert for 1992
  2) Lønnskostnader
a) Daglig leder. Dekkes som for 1991 av NAVF fram til
   15.05.92. 
b) Konsulent. Dekkes over UiB's budjsett, som for 1991.
  3) Driftskostnader
   Dekkes over UiB's budsjett, som for 1991. 
1993
     1) Vitenskapelig utstyr m.v.
   Ingen utgifter budsjettert for 1993
  2) Lønnskostnader
a) Daglig leder. 
             ---
b) Konsulent. Dekkes over UiB's budjsett, som for 1992.
  3) Driftskostnader
   Dekkes over UiB's budsjett, som for 1992. 
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Sammenfattende forholder da budsjett og finansieringsplan seg til 
hverandre som følger (alle tall i hele tusen):
                    1990    1991   1992   1993           SUM
Budsjett             410     667    632    632          2.341
Finansiert av NAVF   168     261     98     -             527
Finansiert av UiB     -      406    371    371          1.148 
Rest/ finaniserings-
behov                242      -     163    261            666
Ifølge prosjektplanen inkluderer staben også en fagkonsulent i 1/2 
stilling i 43 mnd. (01.06.90-31.12.93). Da denne stillingen søkes 
bemannet med en fast vitenskapelig ansatt ved UiB, har vi imidlertid 
ikke funnet det riktig å ta den med i budsjettet.
Videre forventes en betydelig veilednings- og forskningsinnsats fra 
fast vitenskapelig ansatte ved Filosofisk institutt. Heller ikke denne 
innsatsen har vi funnet det riktig å tallfeste i prosjektets budsjett, 
av samme grunn.
Samlet sett betyr imidlertid den forventede innsatsen fra Germanistisk 
og Filosofisk institutt, samt Nordisk institutts innsats i form av et 
samarbeid mellom WAB og Norsk Termbank om lokalisering m.m., at UiBs 
reelle bidrag til prosjektet kan sies å være betydelig større enn hva 
som fremgår av tallene ovenfor.
Som fremgår av tabellen er det udekkede finansieringsbehovet for 1990 
kr 242.000. Dette beløpet søkes dekket av eksterne fonds. Når beløpet 
igjen stiger kraftig i 1992 og 1993, skyldes det at NAVFs finansiering 
av Huitfeldts stilling utløper 15.05.92. Prosjektgruppen vil foreslå at 
en tar sikte på en forlenging, finansiert enten av NAVF eller av UiB. 
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IV. Årsrapport for 1990
1. Personale
1.1 Ansatte og ansettelsesforhold
Følgende har vært ansatt ved Wittgensteinarkivet i perioden:
Førsteamanuensis Dinda L. Gorlée, halv stilling, 01.08.-31.12.
Daglig leder     Claus Huitfeldt, hel stilling   01.06.-31.12.
Konsulent        Alois Pichler,   hel stilling,  18.09.-17.12.
Kontorsekretær Liv-Grethe Gudmundsen har arbeidet for prosjektet på 
timebasis. Gjesteforsker Josef G.F. Rothhaupt har hatt arbeidsplikt ved 
prosjektet. 
Gorlée er ansatt ved Romansk institutt, Universitetet i Bergen, og har 
ifølge avtale med Det historisk-filosofiske fakultet siden 01.08.90 
halv arbeidsplikt ved Wittgensteinarkivet, svarende til forskningsdelen 
av stillingen.
Huitfeldt er dr.art.-stipendiat NAVF, og fungerer ifølge avtale med 
NAVF som daglig leder ved Wittgensteinarkivet med inntil 45% av still-
ingen til administrative og systemtekniske oppgaver.
Pichlers stilling er finansert over Wittgensteinarkivets eget budsjett.
Gudmundsen er ansatt ved Norsk Termbank, Nordisk institutt, Universite-
tet i Bergen. 
Rothhaupt er doktorgradsstudent i filosofi ved Hochschule für Philoso-
phie i München, med stipend fra Konrad-Adenauer-Stiftung.
Gorlée er nederlandsk statsborger, Huitfeldt norsk, Pichler italiensk 
og Rothhaupt tysk. Arbeidsspråket ved Wittgensteinarkivet er engelsk.
1.2 Arbeidsmengde
Huitfeldt 1/1 st. 01.06.-31.12., 3 uker sykmeldt 6 mnd.
Gorlee    1/2 st. 01.08.-31.12., 5 uker permisjon 2 mnd.
Pichler   1/1 st. 18.09.-17.12. 3 mnd.
Sum        11 mnd.
I tillegg kommer Gudmundsens arbeid med tilsammen 15,5 timer, samt 
Rothhaupts arbeidsinnsats som anslagsvis kan stipuleres til ett måneds-
verk. 
Ifølge prosjektplanen skulle fagkonsulent tilsettes 01.06. og konsu-
lenten for perioden 01.09.-31.12. Gorlées arbeidsavtale med prosjektet 
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startet 01.08., og Pichler kunne av formelle grunner bare ansettes for 
perioden 18.09.-17.12. 
Totalt ble arbeidstiden altså 3 månedsverk mindre enn forutsatt i disse 
stillingene. Om en justerer for Rothhaupts pliktarbeid samt for permis-
joner og sykmeldinger, var arbeidsmengden i perioden ca. 4 månedsverk 
mindre enn forutsatt i prosjektplanen.
1.3 Arbeidsfordeling
Perioden har vært preget av at prosjektet er under oppstarting. Mye tid 
har derfor gått med til anskaffelse av nødvendig utstyr og innredning av 
kontorplasser, til etablering av administrative rutiner og kontakter. 
Prosjektet har ikke noen egen kontortilsatt. Over halvparten av daglig 
leders ordinære arbeidstid har gått med til kontorarbeid, selv om også 
øvrige ansatte har deltatt i dette arbeidet. For Gorlées og Pichlers 
vedkommende har dessuten en vesentlig del av arbeidstiden gått med til 
opplæring. Forøvrig har arbeidsfordelingen i hovedtrekk vært som 
følger:
Gorlee: Språkfaglig konsulentbistand i forbindelse med etablering av 
registreringsstandard. Assistanse med engelskspråklig korrespondanse og 
kontakt, referat fra stabsmøter.
Gudmundsen: Arkiv, innkjøp, oppfølging av budsjett og regnskap, kontakt 
med personalavdeling m.v.
Huitfeldt: Daglig ledelse og administrasjon. Faglig ledelse. Metodeut-
vikling og programmering. Etablering av registreringsstandard. Korre-
spondanse. Søknader om prosjektstøtte. Internasjonale kontakter.
Pichler: Deltagelse i etablering av registreringsstandard, bl.a. i form 
av testtranskribering. Katalogisering og kopiering av primærkildemate-
riale. 
Rothhaupt: Konsulentbistand i forbindelse med etablering av registre-
ringsstandard. 
2 Administrasjon og infrastruktur
2.1 Prosjektstyret
Prosjektstyret har følgende sammensetning:
Kontorsjef        Hilde H. Bretvin,     Kollegiesekretariatet
Førstelektor      Kjell S. Johannessen, Filosofisk institutt
Førstekonsulent   Knut Ivar Jonassen,   Norsk Termbank
Professor         Tore  Nordenstam,     Filosofisk institutt
Professor         Beatrice Sandberg,    Germanistisk institutt
Professor         Orm Øverland,         Engelsk institutt
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Professor Nordenstam er prosjektansvarlig ved Filosofisk institutt. 
Professor Sandberg ble i møte 29.05.90 valgt til prosjektstyrets leder. 
Professor Øverland har hatt forskningspermisjon i perioden.
Det har vært avholdt to møter i prosjektstyret i perioden: 
29.05.90 og 04.10.90. 
2.2 Løpende administrativt arbeid
20.08.90 ble det i samsvar med prosjektplanen inngått samarbeidsavtale 
mellom Wittgensteinarkivet og Norsk Termbank angående lokalisering, 
administrative og edb-relaterte tjenester.
Konsulentstillingen ble utlyst med søknadsfrist 25.07.90. Prosjektsty-
ret oppnevnte Nordenstam og Sandberg til å assistere Huitfeldt i vur-
deringen av søknadene. Med 17 søkere, hvorav de aller fleste godt eller 
meget godt kvalifiserte, var dette et omfattende arbeid. Instillingsko-
mitéen hadde møte 03.08.90, og avga enstemmig innstilling.
Blant annet fordi den som ble tilsatt i stillingen er utenlandsk stats-
borger medførte tilsettingen en rekke administrative oppgaver i forbin-
delse med arbeids- og oppholdstillatelse, lønn, skatt m.v.
Ifølge opprinnelig prosjektplan skulle prosjektet i inneværende periode 
ha en stab på 3, hvorav en med arbeidsplass ved annet institutt, og 
prosjektet skulle ikke motta gjesteforskere før 01.06.91. 
Istedet fikk samtlige tre medarbeidere fast kontorplass ved prosjektet. 
I tillegg mottok prosjektet en gjesteforsker f.o.m. 20.08.91. At det 
dermed var 4 mot planlagt 2 medarbeidere som fikk sin daglige 
arbeidsplass ved prosjektet førte også til et adminstrativt merarbeid. 
Wittgensteinarkivet fikk i løpet av perioden status som eget ans-
varssted ved Universitetet i Bergen. Oppdragsavdelingen har ansvar for 
oppfølging og iverksetting av eksternt finansiert budsjett og fører 
prosjektets regnskap. Lønnsmidler administreres av oppdragsavdelingen 
direkte, drifts- og investeringsmidler etter anvisning fra prosjektans-
varlig. Regninger anvises av Nordenstam eller Sandberg og attesteres av 
Huitfeldt.
I løpet av perioden gikk mye tid med til å sørge for at adminstrative 
enheter ved Universitetet i Bergen effektuerte de vedtak som var fattet 
av Det Akademiske Kollegium i og med opprettelsen av Wittgenstein-
arkivet.
I perioden er det avholdt 10 interne stabsmøter. På disse møtene har 
Gorlée, Huitfeldt, Pichler og Rothhaupt deltatt. Møtene har tjent til 
gjensidig informasjon og koordinering av arbeidet. At de har vært 
avholdt såvidt hyppig kommer først og fremst av at det i alle fall var 




Gorlée hadde ingen forkunnskaper i bruk av MS-DOS-maskiner da hun kom 
til prosjektet. Det lot seg ikke gjøre å finne noe organisert tilbud om 
opplæring i bruk av engelsk MS-DOS. Hun har derfor lært dette ved selv-
studium.
Gorlée og Pichler hadde ingen forkunnskaper i bruk av WordPerfect da de 
kom til prosjektet. Det lot seg ikke gjøre å finne noe organisert tilbud 
om opplæring i bruk av engelsk WordPerfect. De har derfor lært dette ved 
selvstudium.
Gorlée og Pichler har dessuten satt seg inn i bruken av en internt 
utviklet feilsøkende pareser med tilhørende editor (jfr. IV.3.2).
Gorlée har gitt ukentlig kurs i engelsk ved Wittgensteinarkivet. Kurset 
er internt, med der har også vært deltagelse utenfra.
Pichler og Rothhaupt har deltatt i norskkurs ved Avdeling for norsk som 
andrespråk, Nordisk institutt.
2.4 Lokaler
Ifølge den opprinnelige prosjektplanen disponerte prosjektet to kon-
torer ved Norsk Termbank. Med den økede bemanningen var det i en periode 
nødvendig å la flere medarbeidere dele kontor, noe som førte til en til-
dels vanskelig arbeidssituasjon ettersom verken arbeidets art eller 
kontorene egnet seg til dette.
Problemet ble løst dels ved at Norsk Termbank avga ytterligere ett kon-
tor til prosjektet, dels ved at Det historisk-filosofiske fakultet fin-
ansierte oppussing av ytterligere ett kontor til Norsk Termbank i 1. etg 
i Strømgaten 53.
Wittgensteinarkivet disponerer dermed idag samtlige fire kontorer i 3. 
etasje i Strømgaten 53. Prosjektet har adgang til et møterom i samme 
etasje på deling med Norsk Termbank. Videre har prosjektets ansatte 
adgang til alle Norsk Termbanks felleslokaler så som kopi- og skriver-
rom, bibliotek og lunsjrom.
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2.5 Utstyr
Med Huitfeldts stilling fulgte en 286-maskin som dermed er stilt til 
disposisjon for prosjektet. Over prosjektets eget budsjett ble det i 
perioden innkjøpt ytterligere en 386-maskin og 2 286-maskiner samt to 
matriseskrivere. Wittgensteinarkivet disponerer i dag:
1 Olivetti M380 386-maskin   med 80 MB harddisk
2 Olivetti M290 286-maskiner med 40 MB harddisk
1 Copam PC286c  286-maskin   med 40 MB harddisk
2 OKI 182 Elite matriseskrivere
Wittgensteinarkivet har dessuten ifølge samarbeidsavtale med Norsk Ter-
mbank adgang til å bruke en Apple IINTX laserskriver, en Canon kopi-
maskin, telefaks, port til bredbåndsnett og annet teknisk utstyr. 
2.6 Litteratur
Ved periodens utløp hadde Wittgensteinarkivet i bestilling samtlige av 
Wittgensteins publiserte verker. 
Wittgensteinarkivet fikk i løpet av perioden gratis abbonnement på 




Hovedtyngden av det faglige arbeidet på prosjektet besto i perioden i 
bearbeiding av prosjektets registreringsstandard. Arbeidet tok sitt 
utgangspunkt i et utkast utarbeidet av Huitfeldt før prosjektets begyn-
nelse. Dette utkastet ble gjennomgått av samtlige medarbeidere, bl.a. 
på grunnlag av studier av tilgjengelige kopier av originalmaterialet.
Det ble avholdt 10 interne møter i løpet av perioden, der registrerings-
standarden ble diskutert i detalj. Deltagere på disse møtene var Gor-
lée, Huitfeldt, Pichler og Rothaupt. Gorlée og Rothhaupt utarbeidet 
skriftlige kommentarer til flere av møtene.
I løpet av perioden ble det utarbeidet tre revisjoner av utkastet til 
registreringsstandard. Testtranskripsjon på grunnlag av den siste ble 
påbegynt. Arbeidet ble imidlertid ikke avsluttet. Dette skyldes i 
hovedsak tre forhold: (1) Arbeidsmengden var større enn forventet (2) 
Bemanningen var noe forsinket i forhold til prosjektplanen. (3) Daglig 
leder var sykmeldt i den mest kritiske fasen av arbeidet.
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3.2 Spesialutviklet programvare
Program for transkripsjonsstøtte med feilsøkende parser og innebygd 
editor ble ferdigstilt i løpet av perioden. Programmet er utprøvd i 
praktisk bruk og virker etter forutsetningene, men er ennå ikke full-
stendig stabilt. En del optimaliseringsarbeid gjenstår.
Program for utskriftsfiltrering med synkronisering av hovedtekst og 
apparat er ferdigstilt så langt registreringsstandarden tillater.
Generelt konverteringsprogram for omkoding av tekster fra Det norske 
Wittgensteinprosjektet er ferdigstilt så langt registreringsstandarden 
tillater.
3.3 Tilpassing av generell programvare
Prosjektet baserer seg på bruk av MS-DOS operativsystem versjon 3.3 og 
4.0, WordPerfect versjon 5.1, og TurboPascal Professional versjon 5.5 
med samtlige Toolboxes, versjon 4.0. 
Fordi prosjektets arbeidsspråk er engelsk, har det vært nødvendig å 
basere seg på engelske versjoner av samtlige programmer. Dette har vært 
uproblematisk, bortsett fra at Scanwest Olivetti lenge ikke kunne 
skaffe engelsk versjon av MS-DOS versjon 3.3 og ennå ikke har levert 
håndbøker til denne.
3.4 Kartlegging og testing av annen programvare
I prosjektperioden har det vært utført et visst arbeid med kartlegging 
av annen programvare for mulig bruk ved prosjektet, men ingen testing er 
utført.
4. Tilrettelegging og bearbeiding av tekst
4.1 Primærkilder
De fire filosofiske instituttene i Norge og Universitetsbiblioteket i 
Oslo kjøpte i 1976 inn en papirkopi av den såkalte Cornellkopien av Wit-
tgensteins etterlatte skrifter. Kopien er registrert ved Håndskriftsam-
lingen ved Universitetet i Oslo. 
Etter avtale med Håndskriftsamlingen er kopien nå deponert ved Wittgen-
steinarkivet, hvor den er i daglig bruk. Materialet utgjør over 15.000 
sider fordelt på 99 bind, og er den største enkeltstående samling av 
Wittgensteins etterlatte skrifter som er generelt tilgjengelig. 
Cornellkopien omfatter imidlertid ikke de deler av Wittgensteins 
skrifter som er kommet til veie etter 1967, og utviser også visse man-
gler i form av utelatte sider og stedvis dårlig gjengivelseskvalitet.
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Professor von Wright har derfor stilt sin private samling av kopier av 
Wittgensteins Nachlass til rådighet for Wittgensteinarkivet, ved at 
Pichler under sitt besøk i Helsingfors i november 1990 fikk anledning 
til å komplettere Cornellkopien med kopier av ca 2000 sider av det mate-
rialet som der er utelatt eller av dårlig kvalitet. Rothhaupt var under 
et privat besøk i Helsingfors i desember dessuten behjelpelig med å ta 
ytterligere kopier.
Wittgensteinarkivets kopisamling er dermed så godt som komplett. Frem-
deles er det imidlertid visse deler av kopimaterialet som ikke har god 
nok gjengivelseskvalitet for transkripsjon.
I tillegg har Wittgensteinarkivet derfor fått anledning til å låne von 
Wrights kopier av katalognr 105, 106, 107 og 169, da disse ikke lot seg 
kopiere med fullgodt resultat.
4.2 Katalogisering
Det er opprettet en database over kildematerialet. Databasen er basert 
på von Wrights katalog over Nachlass, og inneholder dessuten kryss-
referanser til Cornellkopiens nummereringssystem og diverse tilleggsop-
plysninger om paginering, datering, etc. Databasen er komplett, men 
under kontinuerlig oppdatering.
4.3 Konvertering
Som nevnt (jfr. IV.3.2) er et generelt konverteringsprogram for omkod-
ing av tekster, overtatt fra Det norske Wittgenstein-prosjektet, fer-
digstilt så langt registreringsstandarden tillater. Programmet er 
testet og har allerede tillatt full automatisert omkoding av 1600 sider 
fra Det norske Wittgensteinprosjektet til det eksisterende utkastet til 
registreringsstandard. 
Under forutsetning av at den endelige standarden ikke avviker m.h.t. 
grunnleggende syntaktiske trekk fra dette utkastet er konverteringen av 
de 1.600 sidene altså i praksis å anse som gjennomført.
4.4 Primærregistrering
I samsvar med prosjektplanen har det ikke vært utført ordinær primær-
registrering (transkripsjon) i perioden. Som ledd i utarbeiding av reg-
istreringsstandarden har det vært utført testtranskripsjon av 39 sider:
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MS 105, versosidene 1-75 
MS 115, side 118
TS 213, side 25
I prosjektplanen var det anslått at testtranskripsjonen ville omfatte 
200 sider.
4.5 Korrektur og ferdigstilling
I samsvar med prosjektplanen er det ikke utført korrektur eller ferdig-
stilling av primærkilder i perioden.
4.6 Status
Totalt foreligger pr 31.12.90 ca 3.300 sider i maskinleslig form, 
hvorav intet er bruksklart og intet ferdigstilt, i påvente av registre-
ringsstandardens ferdigstillelse.
Ca. 1.600 sider er imidlertid bruksklare innenfor rammene av program-
vare overtatt fra Det norske Wittgensteinprosjektet.
5. Forskning
5.1 Egen forskning
Det i omfang vesentligste forskningsarbeid ved Wittgensteinarkivet i 
perioden er utført i forbindelse med utviklingen av registreringsstan-
darden for prosjektet (jfr. IV.3.1). Deler av dette arbeidet danner 
grunnlag for eller inngår i Huitfeldts forskningsarbeid.
Som nevnt (jfr. IV.1.3) har langt mer enn halvparten av daglig leders 
tid gått med til administrasjon. Siden resten av daglig leders arbeids-
tid og et betydelig overtidsarbeid medgikk til nødvendig systemut-
vikling, har disse arbeidsoppgavene i praksis helt fortrengt øvrig 
forskningsarbeide for Huitfeldts vedkommende.
Gorlée har hatt forskningsdelen av sin stilling knyttet til Wittgen-
steinarkivet som arbeidsplikt. Gorlée har deltatt i utviklingen av 
prosjektets registreringsstandard. I inneværende periode har det meste 
av Gorlées øvrige arbeidsplikt gått med til innarbeiding i metoder og 
redskaper som benyttes ved prosjektet. Gorlée arbeider imidlertid også 
med et større forskningsprosjekt om Wittgenstein og Peirce, og har i den 
forbindelse kunnet dra nytte av Wittgensteinarkivets kompetanse og kil-
demateriale.
Pichler har deltatt i utviklingen av prosjektets registreringsstandard. 
Pichlers stilling er formelt sett en teknisk-administrativ stilling, 
men deler av hans arbeid ved prosjektet ser også ut til å kunne inngå i 
eller danne grunnlag for senere forskningsarbeid med sikte på doktor-
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grad. Foruten transkripsjonsarbeidet gjelder dette bl.a. katalogiser-
ingsarbeidet (jfr. IV.4.2) og  andre kildestudier (jfr. IV.6.1). 
5.2 Gjesteforskere
Rothhaupt har i forbindelse med sin egen forskning skaffet seg 
inngående kjennskap til de fleste sider ved Wittgensteins Nachlass. Med 
basis i dette forskningsarbeidet har han bidratt med konsulenttjenester 
i forbindelse med utarbeiding av prosjektets registreringsstandard. 
Rothhaupts eget forskningsprosjekt er en studie av Wittgensteins 
fargelære og av opprinnelseshistorien til og utviklingen av denne 
fargelæren slik den er manifestert i Wittgensteins seneste skrifter fra 
perioden 1949-51. Ifølge Rothhaupts egen rapport har oppholdet ved Wit-




Samtlige medarbeidere har levert skriftlige kommentarer i forbindelse 
med utviklingen av registreringsstandarden (jfr. IV.3.1). Det forelig-
ger ingen publiseringsplaner for disse arbeidene, som har status av 
interne arbeidsnotater.
Pichler har forberedt for utgivelse i Wittgensteinarkivets egen skrift-
serie "Ludwig Wittgenstein, Vermischte Bemerkungen: Liste der 
Manuskriptquellen". Ca 55 sider.
Huitfeldt har forberedt en artikkel under tittelen "The Wittgenstein 
Archives at the University of Bergen. An early work Report." Ca 15 
sider. Artikkelen vil bli publisert i tidsskriftet "Computers and Phi-
losophy".
6.2 Gjesteforskeres arbeider
Rothhaupt har presentert to større arbeider i perioden:
- "Wittgensteins Architektonik". Arbeidsnotat, ca 16 sider.
- "Chronologisch-biographische und systematische Studien zur Ortung der 
'späten Manuskripte' (1949-51) aus Wittgensteins handschriftlichem 
Nachlass", ca 50 sider. 
Det første arbeidet ble utført i forbindelse med kommentarer til 
utviklingen av prosjektets registreringsstandard. Begge arbeider for-
ventes å inngå i Rothhaupts doktorgradsarbeid. 
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7. Faglig kontakt og samarbeid
7.1 Reiser
En arbeidsgruppe ved Universitetet i Bergen arbeider under ledelse av 
førstelektor Johannessen med sikte på utgivelse av en bok om Wittgen-
stein og Norge. Huitfeldt var engasjert i dette arbeidet i en innledende 
fase, og besøkte i den forbindelse sammen med journalist Olav Kjelsvik 
Skjolden, Gaupne og Sogndal 14.-15.08.
Pichler besøkte Professor von Wright i Helsingfors 06.-13.11. for 
faglige konsultasjoner og innsamling av kildemateriale (jfr. IV.4.1).
Rothhaupt utførte tjenester for prosjektet i forbindelse med et privat 
besøk i Helsingfors i desember.
Pichler hadde på vegne av Wittgensteinarkivet møte med representanter 
for Brenner-arkivet i forbindelse med privat feriebesøk i Innsbruck i 
desember.
7.2 Prosjektpresentasjoner og popularisering
Wittgensteinarkivet er presentert gjennom større artikler i Nytt fra 
Universitetet i Bergen, Dagbladet, Sogningen, Vagant, Arr og IBF-Spek-
trum (Østerrike). 
Prosjektet har også vært omtalt i Times Literary Supplement og i P2s 
program NotaBene.
7.2 Andre faglige konktakter og samarbeidstiltak
Wittgensteinarkivet har i perioden hatt uformell faglig kontakt med  
representanter for NAVFs edb-senter for humanistisk forskning.
Prosjektet har inngått intensjonsavtale om samarbeid med Agderforskn-
ings prosjekt IBSENBasen.
Wittgensteinarkivet har i perioden avgitt to formelle rapporterer til 
Wittgensteins litterære testamentforvaltere. Prosjektet har dessuten 
hatt løpende faglig samarbeid med Professor von Wright, Helsingfors.
Wittgensteinarkivet mottok i månedsskiftet oktober/november en henven-
delse fra Forschungsinstitut Brenner-archiv, Innsbruck, med forespørsel 
om en formalisering av faglig samarbeid.
Huitfeldt er oppnevnt som medlem av det internasjonale tekstkoding-





I perioden ble det dannet en uformell, intern seminarserie under 
ledelse av Professor Nordenstam. Arbeidsgruppen har foruten Nordenstam 
bestått av førstelektor Kjell S. Johannessen, forsker Harald Grimen, 
Rothhaupt, Pichler og Huitfeldt. I perioden er det avholdt tre sem-
inarer:
26.10.: Orienteringsmøte
14.11.: Prosjektpresentasjon ved Rothhaupt 
12.12.: Julelunsj med visning av videoprogrammet "Wittgenstein - a 
life", produsert av BBC og utlånt av Bildesamlingen ved Universitets-
biblioteket. 
På sistnevnte samling deltok også resten av Wittgensteinarkivets styre 
og stab samt personalet ved Norsk Termbank.
Rothhaupt og Gorlée har forberedt seminar for lærere og studenter ved 
Arkitekthøgskolen i Oslo. Seminaret vil bli avholdt i januar -91. 
8.2 Bidrag til andre arrangementer
Huitfeldt deltok på American Philosophical Associations årsmøte i Bos-
ton, Massachusetts, 27.-30.12, der et eget symposium arrangert av APA 
Commitee on Computer Use var viet Wittgensteinarkivet. Huitfeldt deltok 
med hovedinnlegg. Kommentator var Professor Ronald Suter fra Michigan 
State University. Ordstyrere var Professor Jaakko Hintikka, Boston Uni-
versity, og Leslie Burkholder, Carnegie Mellon University.
9. Regnskap 
Wittgensteinarkivet mottok i 1990 bevilgninger som følger:
Fra Meltzerfondet: kr 200.000
Fra Nansenfondet: kr  62.000
Fra Det akademiske kollegium:kr  42.000
Tilsammen kr 304.000
I tillegg til dette budsjettet kommer lønnsutgifter til Huitfeldts 
stilling, som i sin helhet var finansiert av NAVF (1/1 stilling i 7 mnd, 
ca kr 167.000 inkl. sosiale avgifter m.v.). Gorlée er ansatt ved Romansk 
institutt. Derfor fremgår heller ikke denne stillingen (1/2 stilling i 
5 mnd, stipulert til kr 67.000 inkl. sosiale avgifter) av prosjektets 
budsjett. Medregnes disse beløpene utgjorde prosjektets totalbudsjett 
for 1990 ca kr 538.000.
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Hovedtrekkene i budsjett og regnskap for 1990 er som følger:
Budsjettert Forbrukt    Rest
Lønn konsulent   65.358,-  61.766,79   3.591,21
Vitenskapelig utstyr      100.000,-  74.578,-  25.422,-
Drift   30,000,-  25.873,62   4.126,38
Reiser   25.000,-  14.286,60  10.713,40
Annet   83.642,-       0,-  83.642,-
Tilsammen:  304.000,- 176.505,01 127.494,99
En rekke utgifter som var beregnet å påløpe prosjektet i 1990 vil på 
grunn av kortere ansettelsestid enn planlagt i konsulentstillingen, 
sykdomsforfall med påfølgende justering av fremdriftsplanen, m.v., 
først påløpe i 1991. Restbeløpet, kr 127.494,99, overføres til buds-
jettet for 1991.
10. Oppsummering og vurdering
De konkrete arbeidsmålene for perioden var ifølge den opprinnelige 
prosjektplanen som følger:
" - Revisjon og optimalisering av registreringsstandard, programvare 
for transkripsjonsstøtte, filtreringsprofiler og papirutskrift. 
  - Konvertering av 1600 sider fra NWP
  - Transkripsjon av 200 sider "nytt" materiale (testproduksjon)
    Totalt vil det nå foreligge 3.400 sider i maskinleselig form, hvorav 
1600 sider er bruksklare."
Registreringsstandarden er ikke ferdigstilt ved periodens avslutning. 
Dette er en vital faktor i fremdriften av prosjektet, og har derfor også 
fått konsekvenser for resten av arbeidet. Forøvrig er planen oppfylt på 
alle øvrige punkter så langt det har latt seg gjøre i påvente av en fer-
digstillelse av registreringsstandarden.
I tillegg har det vært utført arbeid ved prosjektet som ikke var forut-
sett i prosjektplanen. Vi vil her spesielt peke på følgende: Kopiene av 
primærkilden er komplettert og katalogisert. Det er avholdt en uformell 
seminarrekke med ekstern deltagelse. Det er utarbeidet en korrespon-
danseliste mellom deler av de utgitte skriftene og kildematerialet 
(jfr. IV.6.1). Prosjektet har hatt en gjesteforsker gjennom det meste 
av perioden.
Årsakene til at prosjektplanen på ovennevnte punkt ikke er oppfylt er å 
finne i følgende forhold:
- Totalt har det vært nedlagt 10,5 månedsverk ved prosjektet i perioden, 
mot 14,5 som forutsatt i prosjektplanen. To av prosjektets medarbeidere 
hadde kortere tilsettingstid i perioden enn forutsatt.
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- Prosjektet har ikke hatt assistanse fra fagkonsulent med amanuen-
siskompetanse i tysk, slik som forutsatt i prosjektplanen.
- Det er ialt 4 personer, mot planlagt 2, som har hatt fast arbeidsplass 
ved prosjektet. Selv om dette først og fremst er et gledelig tilskudd 
til prosjektet, har det også ført til administrativt merarbeid.
- De administrative oppgavene har i utgangspunktet vært betydelig 
undervurdert. 
En samlet vurdering tilsier at prosjektet på visse punkter ligger etter 








I. Brief Presentation of the Project
The Austrian philosopher Ludwig Wittgenstein (1889-1951) published in 
the course of his lifetime just one book of philosophy, Tractatus Log-
ico-Philosophicus, and left behind more than 20,000 pages of unpub-
lished manuscripts.
In later years a considerable number of his writings have been published 
poshumously. These books, together with the Tractatus, have led to Wit-
tgenstein's worldwide recognition as one of the most significant phi-
losophers of our century. However, large parts of his Nachlaß are still 
unpublished.
Objectives and Background
The main objectives of the Wittgenstein Archives at the University of 
Bergen are:
-to produce a complete machine-readable version of Ludwig Wittgen-
stein's unpublished manuscripts
-to develop software for the presentation and analysis of the texts
-to give visitors and scholars at the University of Bergen access to 
the machine-readable transcriptions
Since the texts are being transcribed for computer use, it will be pos-
sible to use programs for computer-assisted text analysis. It will 
therefore be easy to present the texts in various formats and to make 
rapid searches through the material for various purposes.
It will, for instance, be possible to produce word lists sorted alpha-
betically or by frequency and to compile concordances of various types 
in a short time. With the aid of computerized searches, it will be pos-
sible to retrieve specific words, sentences, pages or sections very 
quickly. The texts may be presented in fair copy in various formats 
according to the type of research for which they are intended.
Wittgenstein revised many of his manuscripts several times. There are 
numerous deletions, corrections, alternatives, insertions, references 
etc. In order to reproduce his writings as accurately and faithfully as 
possible, the Wittgenstein Archives has developed a specialized encod-
ing system, or registration standard. Specialized software is therefore 
also being developed to utilize this encoding system in the presenta-
tion and analysis of the texts.
The Wittgenstein Archives at the University of Bergen was founded in 
1990. However, work on Wittgenstein's writings was begun in Norway as 
early as 1981 when the Norwegian Wittgenstein Project was established. 
This project was a cooperative effort between the departments of phi-
losophy at the four Norwegian universities. From 1984 the project was 
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located at the Norwegian Computing Centre for the Humanities. This 
project was discontinued in 1987.
The Wittgenstein Archives at the University of Bergen has been permit-
ted to take over the material from the Norwegian Wittenstein Project. 
This material includes transcriptions of approx. 3,200 pages and is a 
prerequisite for the further work of the Wittgenstein Archives.
Timetable
The Wittgenstein Archives at the University of Bergen was established 1 
June 1990, for a trial period of 3 1/2 years. In the course of that 
period 7,500 pages of text are to be transcribed and the most important 
elements of the software are to be completed. The Wittgenstein Archives 
will receive visiting scholars as of 1 September 1991.
On the basis of an external evaluation to be carried out in 1993, the 
University of Bergen will decide whether the project is to be continued 
for an additional 2 1/2 years in order to complete the task.
Organization
The work carried out at the Wittgenstein Archives at the University of 
Bergen is made possible by permission from Wittgenstein's literary 
executors, Professor G.E.M. Anscombe (Cambridge), Professor Anthony 
Kenny (Oxford), Professor Peter Winch (Urbana-Champaign, Illinois) and 
Professor Georg Henrik von Wright (Helsinki).
The Wittgenstein Archives was founded by the Senate of the University of 
Bergen. It is organized as a research project at the Department of Phi-
losophy. The project is to a certain extent externally financed and has 
its own budget. A separate project board has also been appointed.
Chairman of the project board is Professor Beatrice Sandberg (Depart-
ment of German). Project Supervisor is Professor Tore Nordenstam, 
Department of Philosophy.
The Wittgenstein Archives is located in the premises of the Norwegian 
Term Bank (Department of Scandinavian Languages and Literature) and 
shares administrative and computer services with the Term Bank.
31
Funding
In 1990 the University of Bergen received financial support for the 
project from the Meltzer Fund, Bergen, and the Nansen Fund, Oslo.
Personnel
In 1990 the Wittgenstein Archives employed the following personnel: 
Research Fellow Claus Huitfeldt, project director and responsible for 
the registration standard and the development of computer systems. 
Executive Officer Alois Pichler, responsible for transcriptions. Senior 
Lecturer Dinda L. Gorlée, consultant in questions of general linguis-
tics.
In addition, the project received scholarly assistance from one visit-
ing scholar, Research Fellow Josef G.F. Rothhaupt.
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II Background
1. The Nachlaß of Ludwig Wittgenstein
Current interest in the ideas of the Austrian philosopher Ludwig Wit-
tgenstein (1889-1951) is not limited to philosophy. His views receive 
continuous attention and are widely discussed also within such fields 
as psychology, informatics, logic and mathematics, as well as in the 
literary and linguistic disciplines and the social sciences.
Within his own lifetime Wittgenstein published just one work of philos-
ophy, Tractatus Logico-Philosophicus (1921). This work alone has been 
sufficient to secure for him a central position in the history of phi-
losophy of our century. Hence there is considerable interest for the 
unpublished manuscript of approx. 20,000 pages which Wittgenstein left 
behind at his death in 1951.
In the intervening years Wittgensteins's literary executors, 
G.E.M Anscombe, Rush Rhees and Georg Henrik von Wright, have published 
large parts of the Nachlaß in book form. Together with the Tractatus, 
these books have been the foundation of Wittgenstein's acceptance the 
world over as one of the most significant and influential philosophers 
of our century.
 
The "Werkausgabe in 8 Bänden", published by Suhrkamp, comprises practi-
cally all the hitherto published works by Wittgenstein and totals 
approx. 3,500 printed pages today. However, considerable parts of Wit-
tgenstein's Nachlaß are still unpublished. 
This fact is hardly surprising, considering the extent to which Wit-
tgenstein's manuscripts teem with deletions, corrections, alternatives, 
insertions, references etc, and the fact that he revised several of his 
manuscripts many times, so that many of the texts are more or less com-
pletely reworked versions of other texts. To edit this material for pub-
lication in its entirety in book form indicating every detail of the 
originals, is therefore an extremely demanding task - both in scholarly 
and economic terms. 
In the 1970's Wittgenstein's literary executors initiated cooperation 
with a research group at the University of Tübingen. The project was 
directed by Professor H.J. Heringer and Mr. M. Nedo, and the purpose was 
to lay the foundation for a complete and authoritative printed edition 
of Wittgenstein's Nachlaß. However, the project was discontinued in 
1980, before its efforts had resulted in any publications. M. Nedo has 
later continued the work; since 1980 in Cambridge.
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2. The Norwegian Wittgenstein Project
In Norway, the work of preparing Wittgenstein's Nachlaß started as 
early as 1981 when The Norwegian Wittgenstein Project was established. 
This project was a cooperative effort between the departments of phi-
losophy of the four Norwegian universities. From 1984 the project was 
administered by the Norwegian Computing Centre for the Humanities. The 
project was financed exclusively by Norwegian sources and mainly by The 
Norwegian Council for Research in Science and the Humanities.
The purpose of the project was not publication, but making the texts 
machine-readable, i.e. adapted to computer use. The Norwegian Wittgen-
stein Project resulted in the transcription of approx. 3,200 pages and 
the development of specialized software for presentation, indexing and 
searching the material.
However, the project had not secured the rights to copy and distribute 
the material. In 1984 the project received additional material of more 
than 4,000 pages from members of the former Tübingen project. The rights 
to this material was contested. Uncertainties also made it difficult to 
establish clearly the possible rights of the Norwegian Wittgenstein 
Project to distribute their own material. Without such rights, it 
turned out to be impossible to finance continued activities. Hence, the 
Norwegian Wittgenstein Project was terminated in 1987, without any of 
its products having been made generally accessible to researchers.
For more information on the Norwegian Wittgenstein Project, see Claus 
Huitfeldt and Viggo Rossvær, The Norwegian Wittgenstein Project. Report 
1988, No 44 in the report series of the Norwegian Computing Centre for 
the Humanities (ISBN 82-7283-052-3).
3.Establishment of the Wittgenstein Archives at the University of 
Bergen
In September 1989 Claus Huitfeldt, director of the Norwegian Wittgen-
stein Project in the period 1985-87, contacted the Director of the Uni-
versity of Bergen and suggested the establishment of the Wittgenstein 
Archives at the university.
On the basis of discussions of the proposal at the Department of Philos-
ophy on 2 November 1989 and at the Faculty of Arts on 14 November 1989, 
the Senate of the University of Bergen on 24 November 1989 decided to 
establish an interim committee to prepare a proposition for a final 
debate. 
The interim committee consisted of Professor Orm Øverland, the English 
Department, Professor Tore Nordenstam, Department of Philosophy, Lec-
turer Ivar Utne, Department of Scandinavian Languages and Literature, 
Consultant Oddmund Søilen, the University Administration, and Research 
Fellow Claus Huitfeldt, Department of Philosophy. Professor Øverland 
chaired the interim committee, and Huitfeldt served as secretary.
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Following the death of Rush Rhees in 1989, Wittgenstein's executors 
included Professor Peter Winch in addition to Professor G.E.M. Anscombe 
and Professor Georg Henrik von Wright. In a letter of 12 January 1990 
the interim committee informed the executors about the proposed plans 
and suggested:
"1. The Wittgenstein Archives at the University of Bergen may register on computer stor-
age media all of Ludwig Wittgenstein's posthumous writings to which your copyright 
pertains.
 2. The Wittgenstein Archives at the University of Bergen may give scholars at the Univer-
sity of Bergen and its visitors access to the transcriptions stored in machine-readable 
form on location in Bergen.
Our conditions would be the following:
 a. Copies of the transcriptions produced in Bergen will not be distributed to other parties. 
 b. Paper printouts of the transcriptions produced in Bergen will be distributed to the liter-
ary executors, under the condition only that any further distribution or commercial use 
should be discussed with us.
 c. The Wittgenstein Archives at the University of Bergen does not intend to publish or 
make commercial use of its transcriptions. Should, however, this seem desirable in the 
future, it is understood that publication can only be done with the agreement of the 
copyright holders."
The answer from the executors is dated 23.01.90, and is as follows:
"The owners of the copyright in the Nachlass of the late Ludwig Wittgenstein: Professor 
G.E.M. Anscombe, Professor Peter Winch, and Professor Georg Henrik von Wright agree 
to the proposals 1. and 2. under conditions a., b., and c. of your letter to us of 12 January 
1990. We should like to be kept informed of the membership of the committee appointed 
by your University to manage the Wittgenstein Archive, and of subsequent changes in its 
composition."
The interim committee also approached the Norwegian Council for 
Research in Science and the Humanities (NAVF) with the request that the 
material of the Norwegian Wittgenstein Project, i.e. the project's pro-
duction of transcribed material amounting to some 3,200 pages, software 
and documentation, be transferred to the Wittgenstein Archives. This 
request was accepted by NAVF according to letter dated 11 January 1990. 
The interim committee also applied to NAVF, the Meltzer Fund and the 
Nansen Fund for economic support.
Simultaneously with the preliminary work, Claus Huitfeldt prepared a 
proposal for a new standard of registration, participated in the Text 
Encoding Initiative's seminar in Oxford in February 1990, and started 
the work of systems development.
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Professor Georg Henrik von Wright visited the University of Bergen in 
early April 1990 and was thoroughly informed about the plans. In connec-
tion with the visit, Professor von Wright also gave a guest lecture.
The interim committee presented its project plan on 26 February 1990. 
The plan was treated by the Faculty of Arts on 19 April 1990 and was 
finally accepted by the University Senate in session on 3 May 1990. The 




The Senate of the University of Bergen made the following decision in a 
session on 3 May 1990:
1.  A Wittgenstein Archives is to be established as a research project at the University of 
Bergen for the period 1 July 1990-31 December 1993 in accordance with the proposal of 
the project board and the University Director's proposition.
2. The question of an extension of the project will be considered on the basis of, among 
other things, a professional evaluation of the activity of the Archives.
3. The Archives is allocated NOK 42,000 for 1990. Work will be undertaken to secure exter-
nal funding for the project.
4.  The case is returned to the Department of Philosophy to be followed up.
The Project Board's proposal, to which paragraph 1 of the decision 
refers, contained among other elements the project plan presented 
below. 
The University Senate agreed to the decision of the Arts Faculty to 
appoint a project board with the following members: 
2 members from and appointed by the Department of Philosophy 
1 member from the Norwegian Term Bank appointed by the
  Department of Scandinavian Languages and Literature
2 members appointed by the Faculty of Arts 
1 representative of the administration appointed by the
  University director.
The decision by the University Senate did not otherwise entail any 




The primary objectives of the project are:
- to produce a complete, machine-readable version of Ludwig Wittgen-
stein's Nachlaß
- to develop software for presentation and computer-assisted text anal-
ysis for scholarly work
- to make the machine-readable texts and analysis tools available to 
faculty at the University of Bergen and to visiting scholars
The secondary objectives are:
- to develop general competence and generally applicable systems of 
registration and software for preparation, treatment and analysis of 
primary texts.
- to contribute to an increase in cooperation between the relevant 
scholarly milieus at the University of Bergen and international Wit-
tgenstein research
- to establish and develop cooperation between the professional com-
puter milieus at the Faculty of Arts at the University of Bergen and 
national and international groups of computer users in related disci-
plines, particularly within the program known as the Text Encoding Ini-
tiative.
2. Organization and Management
The project is entitled The Wittgenstein Archives at the University of 
Bergen (WAB). 
WAB is organized as a project at the Department of Philosophy. The 
project is to a certain extent externally financed and has a separate 
budget and a project board. The project employees have full voting 
rights at the Department of Philosophy.
The project is managed by a project director (Research Fellow-NAVF 
Claus Huitfeldt) and a project supervisor (Professor Tore Nordenstam). 
The managing board of WAB is a Project Board with the following members:
2 members from and appointed by the Department of Philosophy
1 member from the Norwegian Term Bank appointed by the
  Department of Scandinavian Languages and Literature
1 member from and appointed by the Department of German
1 member appointed by the Faculty of  Arts
1 representative of the Administration appointed by the
  University director.
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The Project Board elects its chairman. WAB's Director is secretary of 
the Board.
The Project Board proposes a budget for WAB to the responsible adminis-
trative bodies and is to supervise the project to ensure that it is in 
accordance with accepted plans and budgets. The Project Board is to 
report to the responsible superior administrative bodies and to keep 
the departments which are represented in the Board informed of the 
progress of the project. 
As supervisor, Professor Nordenstam will have the right to draw funds, 
and will assist the director in all scholarly questions. Reports to the 
Project Board of the progress of the project are to be signed both by 
the director and the supervisor.
WAB is to be located at the Norwegian Term Bank, Department of Scandi-
navian Languages and Literature. WAB cooperates with the Norwegian Term 
Bank on computer-assisted and daily administrative services.
Funds for the project from external sources are administrated by the 
Department for Research Management at the University of Bergen.
3. Personnel and Division of Labour
The project has three employees: 
1) Director - full time
2) Executive officer - full time
3) Scholarly consultant - half time
In addition, several members of the permanent staff of the Department of 
Philosophy will be connected to the project.
The director is responsible for daily operations and administration of 
the project, as well as development and maintenance of software. In 
addition to competence in philosophy and administration, the director 
therefore has to have highly specialized competence and skills in com-
puter use. 
Research Fellow Claus Huitfeldt has accepted the position as project 
director, and has applied to NAVF for permission to allocate 35-45% of 
his work time to administration and tasks related to computer systems. 
The remainder of his work time will be spent on his own research. 
Huitfeldt's research for a doctorate (dr.art.), will be connected both 
to philosophical and to information technological aspects of the 
project. Huitfeldt's own research will therefore also be a contribution 
towards the objectives of the project. Huitfeldt has carried out exten-
sive preliminary work on these aspects of the project.
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The main tasks of the executive officer will be the transcription of the 
primary texts. He will also do the first proof-reading and miscella-
neous office work. The executive officer therefore has to have skills in 
word processing or typing as well as a working knowledge of Wittgen-
stein's ideas and high competence in German - preferably the position 
should be filled by a native German speaker. The position will therefore 
also be advertised at German and Austrian universities. 
The tasks of the scholarly consultant will be to supervise the quality 
of the registration standard in the early phase of the project, to reg-
ularly check the quality of the texts, and to provide scholarly language 
assistance during the development and adaptation of methods for com-
puter-assisted text analysis. 
The scholarly consultant should have a university degree in German lan-
guage and should at least have the qulifications of a university lec-
turer. Presumably it will be possible to combine the above-mentioned 
tasks with research on the project material. If so, it may be necessary 
to evaluate the time stipulated for these tasks in relation to the time 
spent on personal research. If the scholarly consultant does not wish to 
relate his own research to the project, some transcription work may be 
allocated to this position. 
The supervisor, Professor Tore Nordenstam, will assist the director in 
scholarly questions. Nordenstam will also serve as Huitfeldt's tutor in 
his degree work. In this manner Nordenstam will also be involved in the 
scholarly work of the project in his capacity of tutor.
Also others of the faculty of the Department of Philosophy will be con-
nected to the project. Senior Lecturer Kjell S. Johannessen will take 
part in the activities of the Archives as an advisor in questions of 
interpretation and editing. In addition, both Senior Lecturer Johannes-
sen and Senior Lecturer Arild Utaker wish to relate parts of their own 
research and teaching to the project.
The Department of Philosophy estimates the expected annual input by 
their faculty at between one and one-and-a-half man years of research.
Hence, the project will encompass research at doctorate as well as at 
post-doctorate levels. It will include work in philosophy and in infor-
mation technology for the humanities, and may also comprise research in 
German.
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4. Premises, Administrative Routines and Infrastructure
The Wittgenstein Archives is located at the premises of the Norwegian 
Term Bank, Strømgaten 53. As of 01.06.90 the project occupies one office 
with two work spaces, as of 01.09.90, one additional office. The offices 
have their own telephone connection. On account of the extensive coop-
eration with researchers who are not formally employed by the project, 
more office space should be made available for the project in the not 
too distant future.
Since the Archives is to be opened for visiting scholars as of 01.09.91, 
it will be imperative to secure for visitors at least one relatively 
large office more or less adjacent to the offices of the project employ-
ees. In the event that there is no available office space on the current 
premises of the Norwegian Term Bank, one must consider the possibility 
of connecting the offices of the Archives to premises in Strømgaten 51.
When the Archives is opened for visitors, the Project Board should 
ensure that the need for work space is evaluated in relation to the num-
ber of visitors. As the Archives will be a showcase, one should also see 
to that the premises dedicated to visiting scholars are of a high stan-
dard.
The Archives runs its daily administrative and computer-related ser-
vices in cooperation with the Norwegian Term Bank. This means that the 
project employees are permitted to use such office equipment as copier, 
printers, etc, and receive the necessary assistance with office duties 
and computer operations from the Norwegian Term Bank. In the event that 
this incurs extra expenditure of any significance for the Norwegian 
Term Bank, it is to be compensated by project funds. Practical details 
are to be worked out in an agreement between the project director and 
the manager of the Norwegian Term Bank.
The Department for Research Management of the University of Bergen is 
responsible for keeping and implementing the externally financed budget 
and does the accounting for the project. The salary budget is to be 
administered directly by the Department for Research Management; funds 




The plan is to complete the most significant elements of the system 
software and approx. 7,500 pages of text in the period 01.06.90-
31.12.93. This work comprises:
- Revising, enhancing and developing further the software tools for 
preparation and analysis of text developed by the Norwegian Wittgen-
stein Project (NWP), in addition to the development of further computer 
programs.
Plans and specifications for this work are to a large extent already 
developed by Claus Huitfeldt, and are available in a draft version. The 
work load connected to these tasks will be greatest in the first year of 
the project, and will gradually decrease thereafter. The registration 
standard is to be developed in cooperation with the scholarly consult-
ant. Beyond that, this work will be carried out by the project director.  
- Conversion and completion of approx. 3,200 pages of transcriptions 
transferred from NWP at the outset of the project.
This work will be done in two phases: 1) Automatic conversion will be 
carried out by the project director in the course of the first one and 
a half years of the project. 2) The transcriptions will be completed in 
the course of the third year of the project. This work (estimated at 30 
pages per day) will be carried out by the executive officer of the 
project with the assistance of the scholarly consultant. Hence the 
material will be in functioning order after the 3rd half-year of the 
project, but will be completed only after the 6th half-year period.
- Transcription and completion of another approx. 4,300 pages of text 
("new" material), mainly consisting of the 18 "Bände" (catalog nos. 
105-122) from the period 1929-1940. This work will be started in the 
course of the 1st half-year period with a small pilot production of 
approx. 200 pages, and be finished in the course of the 5th half-year 
period. The executive officer will do the transcription (estimated at 
16 pages per day + one day per text) and the first proof-reading (esti-
mated at 32 pages per day + one day per text), the scholarly consultant 
will be responsible for the quality control and possibly additional 
proof-reading (estimated at 20 pages per day).
- The development and adaptation of routines and computerized material 
for computer-assisted text analysis. This is a matter of adapting meth-
ods for dealing with such factors as ortographic deviations, root lem-
matizing, separation of homographs, concatenations, abbreviations, etc. 
This work will also entail an extensive treatment of word lists for the 
text corpus. To a large extent this work may be automatized, but will 
also include a considerable manual effort. This work will be carried out 
in cooperation between the project director, the scholarly consultant 
and the executive officer mainly in the course of the two last half-year 
periods of the project.
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2nd half of 1990:
 - Revision and optimization of the registration standard, software for 
transcription support, filtering profiles and paper print-outs. 
 - Conversion of 1600 pages transferred from NWP
 - Transcription of 200 pages of "new" material (pilot production)
   At this point there will be available a total of 3,400 pages in 
machine-readable form, and 1600 pages of these will be in functioning 
order.
1st half of 1991:
 - Further development and optimization of software for screen display, 
indexing and search in individual texts, as well as print-outs of lists 
ordered alphabetically and by frequency, etc.
 - Conversion of 900 pages of the NWP material
 - Transcription of 1050 pages of "new" material 
 - Quality control and completion of 1500 pages
  At this point there will be available a total of 4,450 pages in 
machine-readable form, 3,750 pages will be in functioning order and 
1,500 pages will be completed.
2nd half of 1991:
 - "Opening" the Archives to visiting scholars. 
 - Development of indexing software and search system for text with fil-
tering profiles to enable the user software to address the complete cor-
pus simultaneously. 
 - Conversion of 700 pages of the NWP material
 - Transcription of 1050 pages of "new" material
 - Quality control and completion of 1500 pages
   At this point there will be available a total of 5,500 machine-read-
able pages in functioning order, and 3,000 pages of these will be com-
pleted. 
1st half of 1992:
 - Optimization and integration of search systems for text with programs 
for the presentation of index, concordance and frequency word list. 
Program for carrying out searches by similarity - "Ähnlichkeitssuche". 
 - Transcription of 1050 pages of "new" material 
 - Quality control and completion of 1500 pages
   At this point there will be available a total of 6,550 machine-read-
able pages in functioning order, and 4,500 pages of these will be fin-
ished. 
2nd half of 1992:
 - Adaptation of routines and computerized material as well as develop-
ment of methods for computer-assisted text analysis based on rules and 
word lists.
 - Transcription of 950 pages of "new" material
 - Quality control and completion of 1500 pages
   At this point there will be available a total of 7,500 machine-read-
able pages in functioning order, and 6,000 pages of these will be com-
pleted.    
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1st half of 1993:
 - Optimization, completion and documentation of the system software of 
the project. 
 - Quality control and completion of 1500 pages
 - Standardisation and adaptation of word lists etc. for computer-
assisted text analysis. 
   At this point 7,500 pages will be machine-readable, in functioning 
order and completed.
2nd half of 1993:
 - Concluding and completing the work of standardizing and adapting the 
word lists for computer-assisted text analysis. 
 - Preparing the final report.
By the end of the project period, the following texts are to be avail-
able in transcribed and finished form: Catalog nos. 105-22, 129-30, 
147, 162b, 171, 173, 175-77, 213 and 228-30.
The project will have taken a little less than 9 man years, a little 
more than one half of which will have gone into administration, system 
development and research, and the rest for textual treatment proper 
(transcription, first proof-reading and quality control). 
To complete the project and prepare Wittgenstein's entire Nachlaß would 
then demand a little less than 8 additional man years for computerizing 
and preparing the text. It should be possible to carry out this work 
within a 2 1/2-year extension of the project by employing two executive 
officers and one scholarly consultant in full time positions. This 
estimate presupposes that it will not be necessary to develop the com-
puter systems further for the extension of the project. 
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6. Budget for the Period 01.06.90-31.12.93
1) Equipment etc.
1990
1 work station - director 45,000
1 work station - prof. consultant 15,000
1 work station - exec. officer 15,000
Software                 30,000
Office accessories 10,000
TOTAL      115,000
1991




a) Director, full time position for 43 months,
      01.06.90-31.12.93
b) Executive officer, full position for 40 months,
      01.09.90-31.12.93
The budget is based on State salary grade 25 for director and execu-
tive officer.
3) Operations
Cost of running operations (telephone, postage, photocopying, lit-
erature, accessories) is set at NOK 60,000 per year.
Travelling is estimated at NOK 50,000 per year.
TOTAL: NOK 110,000 per year.
4) Total budget 01.06.90-31.12.93 (in NOK thousands):
                   1990       1991      1992      1993
   Director 110 188 188 188 
  + soc. exp.1    43  73  73  73
Exec. officer   63 188 188 188 
+ soc. exp.1    24  73  73  73
 
Equipment 115  35    -    -
Operations  55 110  110 110
TOTAL   410 667 632 632
1 Social expences and employment fee
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7. Financing Plan for the Period 01.06.90-31.12.93
This plan for financing the project is based on support from the Univer-
sity of Bergen, NAVF, and external funding. None of these possible 
sources of financial support has per date indicated their support of the 
project. The plan is based on the following presuppositions:
1990  
  1) Equipment etc.
By reallocating Huitfeldt's scholarship from NAVF: the schol-
arship includes a personal computer; value approx. NOK 15,000. 
  2) Salaries
a) Director. By reallocating Huitfeldt's scholarship from 
NAVF, NAVF will cover the salary of the project director 
as well as ca 15% overhead for the University of Bergen, 
and one presupposes that the University of Bergen there-
fore will not demand the regular 38.9% to cover social 
expences and employment fee.





   1) Equipment etc.
 ---
2) Salaries
 a) Director. Covered by NAVF, as for 1990.
 b) Executive Officer. Covered by the budget of the University of 
Bergen. 
3) Operations
Covered by the budget of the University of Bergen. 
1992  
   1) Equipment etc.
No expences planned for 1992
2) Salaries
 a) Director. Covered by NAVF as for 1991 up until 15.05.1992. 
 b)Executive officer. Covered by the budget of the University 
of Bergen, as for 1991.
3) Operations
Covered by the budget of the University of Bergen, as for 
1991. 
1993 
   1) Equipment etc.
No expences planned for 1992.
2) Salaries
 a) Director. 
        ---
 b)Executive officer. Covered by the budget of the University of 
Bergen, as for 1992.
3) Operations 
Covered by the budget of the University of Bergen, as 
for 1992. 
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Budgeted expences and financing plan may thereby be correlated 
as follows (all figures in NOK thousands):
                     1990   1991   1992   1993          TOTAL
Expences             410     667    632    632          2,341
Financed by NAVF     168     261     98     -             527
Financed by the 
 Univ. of Bergen      -      406    371    371          1,148 
Rest/ uncovered 
 expences            242      -     163    261            666
The plan presupposes that the project employs one scholarly consultant 
in 1/2 position for 43 months (01.06.90 - 31.12.93). As the plan pre-
sumes that a permanent faculty member of the University of Bergen will 
fill this position, we find it correct not to include the salary for 
this position in the budget.
Furthermore, one expects the permanent faculty of the Department of 
Philosophy to put a considerable effort into tutoring and research. For 
the same reasons as above we have not deemed it correct to estimate the 
value of this effort for budgetary purposes.
Taken together, the expected input from the Departments of German and 
Philosophy and the contribution of the Department of Scandinavian Lan-
guages and Literature in the form of cooperation between WAB and the 
Norwegian Term Bank with regards to premises etc. means that the actual 
contribution of the University of Bergen to the project may be said to 
be considerably larger than what appears from the figures above.
As appears from the table, the uncovered financial needs for 1990 are 
NOK 242,000. For this amount we seek funding from external sources. The 
reason for the sharp increase in this figure for 1992 and 1993 lies in 
the fact that NAVF's responsibility for financing Huitfeldt's salary 
expires 15.05.92. The Project Board suggests as a possible solution an 
extension of Huitfeldt's position, financed either by NAVF or by the 
University of Bergen.
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IV. Annual report 1990
1. Personnel
1.1 Employees and Conditions of Employment
Employees at the Wittgenstein Archives in the period:
Senior Lecturer Dinda L. Gorlée, half time, 01.08.-31.12.
Director Claus Huitfeldt, full time, 01.06.-31.12.
Executive officerAlois Pichler,   full time, 18.09.-17.12.
Office Secretary Liv-Grethe Gudmundsen has been employed by the project 
on an hourly basis. Visiting scholar Josef G.F. Rothhaupt has been 
assigned to work for the project.
Gorlée is permanently employed at the Department of Romance Languages 
and Literature, University of Bergen, and since 01.08.90 the Faculty of 
Arts has permitted her to work at the Wittgenstein Archives in the one 
half of her position which is allocated to personal research.
Huitfeldt is Research Fellow-NAVF, and functions according to an agree-
ment with NAVF as director of the Wittgenstein Archives, spending up to 
45% of his work time on administrative and computer system tasks. 
Pichler's position is financed by the budget of the Wittgenstein 
Archives.
Gudmundsen is employed by the Norwegian Term Bank, Department of Scan-
dinavian Languages and Literature, University of Bergen. 
Rothhaupt is a doctorate student in philosophy at Hochschule für Phi-
losophie in Munich, and holds a scholarship from the Konrad Adenauer-
Stiftung.
Gorlée is a citizen of The Netherlands, Huitfeldt is Norwegian, Pichler 
Italian and Rothhaupt German. The working language of the Wittgenstein 
Archives is English.
1.2 Work Time
Huitfeldt 1/1 pos. 01.06.-31.12., 3 weeks sick leave 6 months
Gorlee    1/2 pos. 01.08.-31.12., 5 weeks leave 2 months
Pichler   1/1 pos. 18.09.-17.12., 3 months
TOTAL 11 months
In addition, Gudmundsen has worked a total of 15,5 hours, and Roth-
haupt's contribution may be estimated at one month's work.
According to the project plan, a scholarly consultant was to be employed 
by 01.06. and the executive officer for the period 01.09.-31.12. 
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Gorlée's employment at the project started 01.08., and for technical 
reasons it was only possible to employ Pichler for the period 18.09.-
17.12. 
The total work time was therefore reduced by 3 months compared to what 
was estimated for these positions. If we adjust the figures for Roth-
haupt's mandatory work input, as well as leaves and sick periods, the 
total work time of the period was approx. 4 months less than presupposed 
in the project plan.
1.3 Division of Labour
The period has been characterized by the fact that the project is in the 
prosess of starting up. Much time has therefore gone into the aquisition 
of necessary equipment and furnishing work places, and into establish-
ing administrative routines and contacts.
The project does not employ office help of its own. More than one half 
of the director's regular work time has therefore been taken up by 
office work, even though other employees have also participated in this 
work. A considerable part of Gorlée's and Pichler's working hours has 
been spent on training. Otherwise the division of labour has mainly been 
as follows:
Gorlée: Professional language assistance related to establishing the 
registration standard. Assistance with contacts and correspondence in 
English and minutes from staff meetings.
Gudmundsen: Files, purchases, following up on budget and accounts, con-
tact with the Personnel Section, etc.
Huitfeldt: Managing and administration. Administration of scholarly 
activities. Development of computer methods and programming. Establish-
ing the registration standard. Correspondence. Applications for support 
for the project. International contacts.
Pichler: Participation in establishing the registration standard in the 
form of pilot transciption etc. Cataloging and copying primary source 
material.
Rothhaupt: Participation in establishing the registration standard.
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2 Administration and Infrastructure
2.1 The Project Board
The Project Board consists of the following:
Office ManagerHilde H. Bretvin,University Senate Secretariat
Senior LecturerKjell S. Johannessen,Department of Philosophy
Senior Exec. Off.Knut Ivar Jonassen,the Norwegian Term Bank
ProfessorTore  Nordenstam,Department of Philosophy
ProfessorBeatrice Sandberg,Department of German
ProfessorOrm Øverland,the English Department
Professor Nordenstam is project supervisor under the Department of Phi-
losophy. Professor Sandberg was elected chairman of the Project Board 
in a session on 29.05.90. Professor Øverland has been on research leave 
in the period.
The Project Board has held two meetings during the period: 
29.05.90 and 04.10.90. 
2.2 Daily Administrative Work
In accordance with the project plan, an agreement between the Wittgen-
stein Archives and the Norwegian Term Bank was established on 20 August 
1990, setting the terms for cooperation on premises, administrative and 
computer services.
The position of executive officer was advertised with an application 
deadline of 25.07.90. The Project Board appointed Nordenstam and Sand-
berg to assist Huitfeldt in the evaluation of applications. 17 appli-
cants, most of whom were well or very well qualified for the position, 
made this a considerable task. The evaluation committee met on 03.08.90 
and presented a unanimous proposition.
Among other things because the person employed in the positionen is not 
a Norwegian citizen, employing him led to a number of adminsistrative 
tasks connected to residence and work permissions, wages and taxes etc.
According to the original project plan for the current period, the 
project was supposed to employ three people, one of whom was to have his 
work place at a different department, and there were not to be any vis-
iting scholars until 01.06.91. 
Instead, all three employees were given permanent office places at the 
Archives. In addition, the project received a visiting scholar as of 
20.08.91. Since four as opposed to two employees had their work places 
at the Archives, there was a resulting increase in adminsistration.
In the course of the period, the Wittgenstein Archives was given the 
status of an independent responsible unit of the University of Bergen. 
The Department for Research Management is responsible for the implemen-
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tation of the externally financed budget and does the accounts of the 
project. Salaries are administrated directly by the Department for 
Research Management; funds for operations and investments are adminis-
trated on appropriation by the supervisor. Bills are passed for payment 
by Nordenstam or Sandberg and endorsed by Huitfeldt.
In the course of the period, much time was spent in making sure that  
adminstrative units of the University of Bergen put into effect the 
decisions made by the University Senate as a result of the establishment 
of the Wittgenstein Archives.
In the course of the period there have been ten staff meetings. At these 
meetings Gorlée, Huitfeldt, Pichler and Rothhaupt have participated. 
The meetings have served the purpose of sharing information and coordi-
nating the work. The high frequency of these meetings is primarily a 
result of the fact that there was a need for frequent meetings to dis-
cuss the work with the registration standard (Cf. IV.3.1). The minutes 
from these meetings are available.
2.3 Staff Training
Gorlée had no basic training in the use of MS-DOS machines when she 
joined the project, and it was impossible to find an institution that 
offered courses in English in MS-DOS. As a result she has acquired the 
skills on her own.
Gorlée and Pichler had no training in WordPerfect when they joined the 
project, and it was impossible to find an institution that offered 
courses in English WordPerfect. Hence they have acquired these skills 
on their own.
In addition, Gorlée and Pichler have acquainted themselves with the use 
of an internally developed error finding parser complete with editor 
(Cf. IV.3.2).
Gorlée has given a weekly course in English at the Wittgenstein 
Archives. The course is intended for staff only, but has also had exter-
nal participants.
Pichler and Rothhaupt have taken a course in Norwegian at the Section 
for Norwegian as a Second Language, the Department of Scandinavian Lan-
guages and Literature.
2.4 Premises
According to the original project plan, the Archives was to occupy two 
offices at the Norwegian Term Bank. Due to the increase in staff, it was 
necessary for employees to share offices for a period of time. This led 
to a difficult work situation since neither the type of work nor the 
office space was suited for this.
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The problem was solved partly by the Norwegian Term Bank vacating yet 
another office for the benefit of the Archives, and partly by the fact 
that the Faculty of Arts funded the refitting of one additional office 
for the Norwegian Term Bank on the 1st floor of Strømgaten 53.
Hence the Wittgenstein Archives today disposes all four offices on the 
3rd floor of Strømgaten 53. The project has access to a conference room 
on the same floor together with the Norwegian Term Bank. Furthermore the 
project employees have access to all the common rooms of the Norwegian 
Term Bank, including the photocopier and printer room, library and 
lunch room.
2.5 Equipment
Included in Huitfeldt's scholarship was a 286 computer which thereby is 
put at the disposal of the project. The project's own budget has 
financed another 386 computer and two 286 computers as well as two 
matrix printers. The Wittgenstein Archives today disposes:
1 Olivetti M380 386 computer  with 80 MB hard disc
2 Olivetti M290 286 computers with 40 MB hard disc
1 Copam PC 286c 286 computer  with 40 MB hard disc
2 OKI 182 Elite matrix printers
By agreement with the Norwegian Term Bank, the Wittgenstein Archives 
also has access to an Apple IINTX laser printer, a Canon copier, tele-
fax, gateway to the broad band network and other technical equipment. 
2.6 Library Aquisitions
By the end of the period the Wittgenstein Archives had placed orders for 
all of Wittgenstein's published works.
In the course of the period the Wittgenstein Archives had free subscrip-





The main part of the project work carried out in the course of the 
period consisted of work on the project registration standard. This 
work took its starting point in a draft prepared by Huitfeldt before the 
start of the project. This draft was discussed by all co-workers, on the 
basis of, among other things, studies of available copies of the origi-
nal texts.
Ten staff meetings were organized in the course of the period, at which 
the registration standard was discussed in detail. The participants at 
these meetings were Gorlée, Huitfeldt, Pichler and Rothhaupt. Gorlée 
and Rothhaupt prepared written commentaries for several of these meet-
ings.
In the course of the period, the drafted registration standard was 
revised three times. Pilot transcription was started on the basis of the 
last version. However, this work was not completed, largely as a result 
of three conditions: (1) The work load was larger than expected. (2) 
Employment was belated in comparison with the plan. (3) The director was 
on sick leave during the most critical phase of the work.
3.2 Specialized Software
The computer program for transcription support with error-finding 
parser and built-in editor was completed in the course of the period. 
The program is tested in practical work and functions as presupposed, 
but is still not completely stable. Some work on optimizing remains. 
A program for print-out filtering which synchronizes the main text and 
the markings (apparat) is completed as far as the registration standard 
permits.
A general conversion program for recoding the texts of the Norwegian 
Wittgenstein Project is completed as far as the registration standard 
permits.
3.3 Adaptation of General Software
The project is based on the MS-DOS operation system versions 3.3 and 
4.0, WordPerfect version 5.1, and TurboPascal Professional version 5.5 
including all the Tool Boxes, version 4.0. 
Since the working language of the project is English, it has been nec-
essary to employ English versions of all the programs. This has not 
raised any problems, apart from the fact that Scanwest Olivetti for a 
long time was unable to provide an English version of MS-DOS version 3.3 
and has still not delivered the manuals for this version. 
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3.4 Surveying and Testing Other Software
During the project period some work has been done to survey other soft-
ware for possible use in the project, but no testing has been carried 
out.
4. Adapting and Preparing the Texts
4.1 Primary Sources
In 1976 the departments of philosophy of the four Norwegian universi-
ties and Oslo University Library purchased a paper copy of the so-called 
Cornell copy of Wittgenstein's Nachlaß. The copy is registered at the 
Manuscript Collection of the University of Oslo.
By agreement with the Manuscript Collection this copy is now deposited 
at the Wittgenstein Archives, where it is in daily use. The material 
comprises more than 15,000 pages in 99 volumes, and is the largest sin-
gle collection of Wittgenstein's Nachlaß which is generally available. 
However, the Cornell copy does not contain those parts of Wittgen-
stein's writings which have been brought to light since 1967, and has 
also certain shortcomings in that a number of pages are left out. The 
quality of the reproduction is also inferior in parts.
Professor von Wright has therefore made his private collection of cop-
ies of Wittgenstein's Nachlass available to the Wittgenstein Archives, 
so that Pichler, during his visit to Helsinki in November 1990, was per-
mitted to copy ca 2,000 pages to replace the parts of the Cornell copy 
which are missing or of inferior quality. Besides, during a private 
visit to Helsinki, Rothhaupt was so kind as to provide additional cop-
ies.
The collection of copies at the Wittgenstein Archives is therefore 
practically complete, but there are still parts of the copied material 
which are of insufficient quality for transcription.
The Archives has therefore been permitted to borrow von Wright's copies 
of catalog nos. 105, 106, 107 and 169, since these could not be copied 
at an acceptable quality.
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4.2 Cataloging
A data base of the source material has been established. The data base 
builds on von Wright's catalog of the Nachlass, and contains in addition 
cross references to the numerical system of the Cornell copy as well as 
information about pagination, dates etc. The data base is complete, but 
is constantly being updated.
4.3 Conversion
As stated above (Cf. IV.3.2) a general conversion program for recoding 
the texts transferred from the Norwegian Wittgenstein project is com-
pleted as far as the registration standard permits. The program is 
tested and has already permitted a fully automatic recoding of 1,600 
pages from the Norwegian Wittgenstein Project to the present version of 
the registration standard. 
Provided that the final standard does not deviate from this version in 
basic syntactical features, the conversion of those 1,600 pages may 
therefore be considered completed.
4.4 Primary Registration
In accordance with the project plan no regular primary registration 
(transcription) has been carried out during the period. As part of the 
work of developing the registration standard there has been a pilot 
transcription of 39 pages:
MS 105. verso pages 1-75 
MS 115. page 118
TS 213, page 25
The project plan stipulated a pilot transcription of 200 pages.
4.5 Proof-reading and Completion
In accordance with the project plan there has been no proof-reading or 
completion of transcribed material in the course of the period.
4.6 Status
As of 31.12.90 a total of approx. 3,300 pages are rendered in a machine-
readable form, none of which are ready for use or completed, pending the 
completion of the registration standard.
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However, approx. 1,600 pages are ready for use within the framework of 
software taken over from the Norwegian Wittgenstein Project.
5. Research
5.1 Own Research
The most extensive research at the Wittgenstein Archives during the 
period is carried out in connection with the development of the regis-
tration standard for the project (Cf. IV.3.1). Parts of this work forms 
the basis for or is encompassed by Huitfeldt's research.
A stated above (cf. IV.1.3), well over one half of the work time of the 
director has been taken up by administration. Since the rest of his work 
time and a considerable amount of overtime went into necessary system 
development, these tasks have in fact completely replaced Huitfeldt's 
other research.
The research part of Gorlée's faculty position has been devoted to work 
at the Wittgenstein Archives. Gorlée has participated in the develop-
ment of the project registration standard. In the current period she has 
otherwise been occupied with training in methods and technical aids 
used in the project. However, Gorlée is also working on a larger 
research project on Wittgenstein and Peirce, and in that connection she 
has been able to make good use of the competence and source material of 
the Wittgenstein Archives.
Pichler has participated in the development of the project's registra-
tion standard. Pichler's position is formally speaking a technical-
administrative position, but parts of his work at the Archives appear 
able to fit into or form the basis for later research work aimed at a 
doctoral degree. In addition to transcription, this concerns among 
other things the cataloging (cf. IV.4,2) and other source studies (cf. 
IV.6.1). 
5.2 Visiting Scholars
In connection with his own research, Rothhaupt has gained thorough 
knowledge of most aspects of Wittgenstein's Nachlass. On the basis of 
this research, he has functioned as a consultant in connection with the 
development of the project's registration standard. 
Rothhaupt's own research project is a study of Wittgenstein's theory of 
colour and of the origin and development of this colour theory as it is 
manifested in Wittgenstein's latest writings from the period 1949-51. 
According to Rothhaupt's own report, his stay at the Wittgenstein 
Archives and having access to the source material, has been a substan-




All of the employees have presented comments in writing in connection 
with the development of the registration standard (cf. IV.3.1). There 
are at present no plans for the publication of these works, which are 
considered internal working notes.
Pichler has prepared a 55-page report, "Ludwig Wittgenstein, Vermischte 
Bemerkungen: Liste der Manuskriptquellen", for publication in the 
Series of the Wittgenstein Archives.
Huitfeldt has prepared an article entitled "The Wittgenstein Archives 
at the University of Bergen, An Early Work Report," of approx. 15 pages. 
This article will be published in the periodical "Computers and Philos-
ophy".
6.2 Works by Visiting Scholars
Rothhaupt has presented two larger works in the period:
- "Wittgensteins Architektonik", a drafted report of ca 16 pages.
- "Chronologisch-biographische und systematische Studien zur Ortung der 
'späten Manuskripte' (1949-51) aus Wittgensteins handschriftlichem 
Nachlass", ca 50 pages. 
The first report was prepared as commentary on the development of the 
project registration standard. Both reports are planned as parts of 
Rothhaupt's doctoral work.
7. Scholarly Contacts and Cooperation
7.1 Travels
A work group at the University of Bergen chaired by Senior Lecturer 
Johannessen is aiming to publish a book on Wittgenstein and Norway. 
Huitfeldt was engaged in this work at an early stage, and in that capac-
ity he made a tour of Skjolden, Gaupne and Sogndal 14-15 August together 
with journalist Olav Kjelsvik. 
Pichler visited Professor von Wright in Helsinki 06-13 Nov. for schol-
arly consultations and collecting source material (cf. IV.4.1).
Rothhaupt carried out services for the project in connection with a pri-
vate visit to Helsinki in December.
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On behalf of the Wittgenstein Archives, Pichler met with representa-
tives of the Brenner-Archives during a private holiday in Innsbruck in 
December.
7.2 Project Presentations and Promotion
The Wittgenstein Archives has been presented through major articles in 
"Nytt fra Universitetet i Bergen", Dagbladet, Sogningen, Vagant, Arr 
and IBF-Spektrum (Austria). 
The project has also been presented in the Times Literary Supplement and 
in the Norwegian Broacasting Corporation's program "NotaBene" on Chan-
nel P2. 
7.3 Other Scholarly Contacts and Cooperation
During the period the Wittgenstein Archives has had informal contacts 
with representatives of the Norwegian Computing Centre for the Humani-
ties.
The Wittgenstein Archives has entered into an agreement with Agderfor-
skning (Agder Research Centre) on an intended cooperation with the 
IbsenBase research project.
In the course of the period the Wittgenstein Archives has presented two 
formal reports to Wittgenstein's literary executors. The project has 
enjoyed the continuous scholarly advice and cooperation of Professor 
von Wright, Helsinki.
In October/November the Wittgenstein Archives was contacted by Fors-
chungsinstitut Brenner-archiv, Innsbruck, which raised the question of 
formalized scholarly cooperation.
Huitfeldt is appointed member of the Text Representation Committee of 




A series of staff seminars was organized by Professor Nordenstam during 
the period. Besides Nordenstam the seminar committee has consisted of 
Senior Lecturer Kjell S. Johannessen, Researcher Harald Grimen, Roth-
haupt, Pichler and Huitfeldt. Three seminars have been arranged during 
the period:
26.10.: Information meeting
14.11.: Project presentation by Rothhaupt 
12.12.: Christmas Luncheon including a showing of the video program 
"Wittgenstein - A Life", produced by BBC and lent out by the Photo-
graphic Collection at the University Library. 
At the latter meeting the entire Project Board and all employees of the 
Wittgenstein Archives as well as employees of the Norwegian Term Bank 
participated.
Rothhaupt and Gorlée have organized a seminar for teachers and students 
at the College of Architecture in Oslo. The seminar will be given in 
January 1991. 
8.2 Participation in Other Arrangements
Huitfeldt participated in the American Philosophical Association's 
annual meeting in Boston, Massachusetts, 27-30 December where a sepa-
rate symposium arranged by the APA Commitee on Computer Use was dedi-
cated to the Wittgenstein Archives. Huitfeldt was the main speaker of 
this symposium. Commentator was Professor Ronald Suter fra Michigan 
State University. The seminar was chaired by Professor Jaakko Hintikka, 
Boston University, and Leslie Burkholder, Carnegie Mellon University.
9. Accounts
In 1990 the Wittgenstein Archives received the following allocations:
From the Meltzer Fund:NOK 200,000
From the Nansen Fund:NOK  62,000
From the Senate of the University of Bergen:NOK  42,000
TOTALNOK 304,000
In addition, Huitfeldt's salary was financed in full by NAVF (a full-
time position for 7 months, approx. NOK 167,000 incl. social expenses 
and employment fee). Gorlée is employed at the Department of Romance 
Languages and Literature. The salary for this position (a half-time 
position for 5 months, stipulated at NOK 67,000 incl. social expenses 
and employment fee) will therefore not appear in the project budget 
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either. If these positions are included, the total budget of the project 
for 1990 amounted to approx. NOK 538,000.
The major elements of the budget and accounts for 1990 are as follows:
Budgeted   Spent   Rest
Salary exec. officer 65,358.- 61,766.79  3,591.21
Equipment100,000.- 74,578.- 25,422.-
Operations 30,000.- 25,873.62  4,126.38
Travels 25,000.- 14,286.60 10,713.40
Miscellaneous 83,642.-      0.- 83.642.-
TOTAL:304,000.-176,505.01127,494.99
A number of expenses which were estimated for the project for 1990, will 
not fall due until 1991, on account of shorter employment of the execu-
tive officer than presupposed, and illness with corrollary adjustments 
of the progress plan, etc. The available amount, NOK 127,494.99, will be 
transferred to the 1991 budget.
10. Summary and Evaluation
According to the original plan, the practical work objectives for the 
period were as follows:
" - Revision and optimization of the registration standard, software 
for transcription support, filtering profiles and paper print-outs. 
 - Conversion of 1600 pages transferred from NWP
 - Transcription of 200 pages of "new" material (pilot production)
   At this point there will be available a total of 3,400 pages in 
machine-readable form, and 1600 pages of these will be in functioning 
order."
By the end of the period the registration standard was not completed. 
This is of vital importance for the progress of the project, and has 
influenced other parts of the work. Apart from this, the progress is 
according to plan as far as possible as long as the registration stan-
dard is still not completed.
In addition, work has been carried out on the project which was not 
stipulated in the plan for the period. We wish to draw particular atten-
tion to the following: 
- The copies of the primary source are completed and cataloged. 
- An series of staff seminars with external participation has been 
arranged. 
- A list of correspondences between parts of the published works and the 
source material (cf. IV.6.1) has been worked out. 
- A visiting scholar has worked on the project through most of the 
period.
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The reasons why the project plan has not been fulfilled on the above-
mentioned points are as follows:
- The total work time on the project during the period was 10.5 months, 
whereas the plan presupposed 14.5. Two of the project employees had 
shorter employment time than stipulated.
- The project has not received the assistance of a scholarly consultant 
with German competence comparable to a university lecturer as presup-
posed in the project plan.
- A total of 4 people, as opposed to 2 according to the plan, have had 
their work places at the Archives. Even if this primarily is a boon to 
the project, it has also led to an increase in administration.
- The administrative tasks have been considerably underestimated from 
the start.
An overall evaluation shows that the project is behind schedule on cer-
tain points, but also that work is carried out which exceeds the plan. 
Bergen, 3 June 1991
 Tore Nordenstam
Project Supervisor
   Claus Huitfeldt       
   Project Director             
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